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Form 3160-3 FORMAPPROVED(August2007) OMB No. 1004-0136

UNITED STATES Expires July 31, 2010
DEPARTMENT OF THE INTERIOR

BUREAU OF LAND MANAGEMENT 5. Lease SerialNo.
UTUO336

APPLICATION FOR PERMIT TO DRILL OR REENTER 6. If Indian, Allottee or Tribe Name

la. Type of Work: O DRILL O REENTER 7. If Unit or CA Agreement, Name and No.
CHAPITAWELLS UNI

8. Lease Name and Well No.
1b. Type of Well: 0 Oil WeH Gas Well O Other El Single Zone MultipleZone CHAPITAWELLS UNIT 1401-33

2. Name of Operator Contact: KAYLENER GARDNER 9. API Well No.
EOG RESOURCES, INC. E-Mail:KAYLENE_GARDNER@EOGRESOURCES.COM -¿í

3a. Address 3b. Phone No. (includearea code) 10. Field and Pool, or Exploratory
1060 E. HWY40 Ph: 435-781-9111 NATURALBUTTESVERNAL,UT 84078

4. Location of Well (Report location clearly and in accordance with any State requirements.*) 11. Sec., T., R., M., or Blk. and Survey or Area

At surface SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon Sec 33 T9S R23E Mer SLB
At proposed prod. zone SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon

14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State
53.7 MILESSOUTH OF VERNAL,UT UINTAH UT

15. Distance from proposed locationto nearest property or 16. No. of Acres in Lease 17. Spacing Unit dedicatedto this welllease line, ft. (Also to nearest drig. unit line, if any)
1484 600.00

18. Distance from proposed location to nearest well, drilling, 19. Proposed Depth 20. BLM/BIA Bond No. on file
completed, applied for, on this lease, ft.

940 8750 MD NM2308
8750 TVD

21. Elevations (Show whether DF, KB, RT, GL, etc. 22. Approximate date work will start 23. Estimated duration
5267 GL 45 DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with th appropriate Forest Service Office). 6. Such other site specific informationand/or plans as may be required by the
authorized officer.

25. Signatu Name (Printed/Typed) Date
ÁEl ; KAYLENER GARDNER Ph: 435-781-9111 11/14/2008

itle
~

A OREGUL RY AD T ,TOR mm-

roved b Name dhited1Typod) Date

RRADI FY G. HILL
Title Office EN\nRONMENTALMANAGER

Application approval does not warrant or certify the applicant holds legal 6 guitablestitle to those rights in the subjectlease which would entitle the applicant to conduct
operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #64803 verified by the BLM Well Information SySECEIVED
For EOG RESOURCES, INC., sent to the Vernal

NOV1 8 2008
ÅttferalApproval of thM
Actionis Necessary DMOF01L,GAS&MINING

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED
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EOG RESOURCES, INC.T9S R23E SL B. &M• Well location, CWU #1401-33, located as shown in
the SE 1/4 NW 1/4 of Section 33, T9S, R23E,
S.L.B.&M., Uintah County, Utah.NB9°JJ'2S"W

- 2479.93' (Meas.) SO9 57'42"W - 2796.14' (Meas.)
1977 Brass Cap 1977 Brass Cap 1977 Brass Cap BASISOFE LEVATION
in Center of 2Û' G6' High, Srnall in Center of 2.0'
High Pile of Stones Pile of Stones High Pi/e of Stones BENCHMARK58 EAM (1965) LOCATEDIN THE NE 1/4 OF

SECTION 30, T9S, R23E, S.L.B.&M., TAKEN FROM THE RED
WASH SE, QUADRANGLE,UTAH, UINTAHCOUNTY 7.5 MINUTE
QUAD. (TOPOGRAPHICMAP) PUBLISHEDBY THE UNITEDSTATES
DEPARTMENTOF THE INTERIOR,GEOLOGICALSURVEY. SAID
ELEVATION IS MARKED AS BEING 5132 FEET.

BASIS OF BEARINGS
BASIS OF BEARINGSIS A G.P.S. OBSERVATION.2272 CWU /1401- JJ

E/ev. Graded Ground = 5267'

1977 Brass Ca? 1977 Brass Cap0.4' High, P//e in Center of 1.0, N
of Stones High Pi/e of Stones

o ^o

o
^o

oo o - o

SCALE

CERTIFICATE LAN
THIS IS TO CERTIFYTHATTHE ABOVE D
FIELDNOTES OF ACTUALSURVEYSM OR UNDE
SUPERVISIONAND THATTHE SAME g gggg
BEST OF MY KNOWLEDGEAND BELIE

1977 Brass Cap REGIS DL DS OR1.3' High, Red 1977 Brass Cap 1977 Brass Cap REGISTR . 131Steel Post, P//e in Center of 1.5' Set in 1.0' High STATE Oof Stones H/gh P//e of Stones Pile of Stones T9S Œ
NB958'07"W - 2636.37' (Meas.) NB956'10"W - 2642.68' (Meas.)

'
TiOS UDruH ENGINEERING ôc I AND

86 SOUTH ß00 BAST - VERNAL, UTAH 84078

LEGEND: (NAD 83) (435) 789-1017
LATlTUDE = 39'59'44.27" (39.995631) SCALE DATESURVEYED: DATEDRAWN:

=
90° SYMBOL LONGITUDE=

109°19'59.52" (109.333200) 1" = 1000' 04-30-08 05-08-08
(NAD 27) PARTY REFERENCES= PROPOSED WELL HEAD. LATITUDE = 39'59'44.39" (39.995664) C.R. C.M. C.H. G.L.O. PLATA = SECTION CORNERS LOCATED. LONGITUDE= 109'19'57.08" (109.332522) WEATHER FILE

WARM EOG RESOURCES,
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EIGHT POINT PLAN

CHAPITA WELLS UNIT 1401-33
SEINW, SEC. 33, TSS, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,514 Shale

Mahogany Oil Shale Bed 2,122 Shale
Wasatch 4,354 Primary Sandstone Gas

Chapita Wells 4,900 Primary Sandstone Gas
Buck Canyon 5,581 Primary Sandstone Gas

North Horn 6,128 Primary Sandstone Gas
KMVPrice River 6,373 Primary Sandstone Gas

KMVPrice River Middle 7,252 Primary Sandstone Gas
KMVPrice River Lower 8,033 Primary Sandstone Gas

Sego 8,549 Sandstone
TD 8,750

Estimated TD: 8,750' or 200'± below TD Anticipated BHP: 4,778 Psiq

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
withtopat about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole-5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Ho_le Lenath _Sjze WEIGHT Grade Thread Rating Factor
CASING Size Collapse Burst Tensile

Conductor 17 ½" O -45' 13 ¾" 48.0# H-40 STC 770 PSI 1730 PSI 322,000#

Surface 12 ¼" 0 - 2,300' KB± 9-%" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
Production 7-7/8" Surface - TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

Note: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-¾" as shown to that depth. Drilled depth may be shallower or deeper than
the 2300' shown above depending on the actual depth of the loss zone.

AIIcasinq will be new or inspected.

8 point plan-EOG l
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EIGHT POINT PLAN

CHAPITAWELLS UNIT 1401-33
SEINW, SEC. 33, TSS, R23E, S.L.B.&M..

UINTAHCOUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, topof jts. #2 and #3 then every 5thjOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 jointcasing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing jointsto be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint#1, top of joint#2, and every 2nd jointto 400' above
Wasatch Island top.Thread lock float shoe, topand bottom of float collar, and topof 2najoint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Airlair mist or aerated water.

Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5 -- 10.5 ppg depending on actual wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized.A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss willbe maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight willbe adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilizedas necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treatedwith lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No.. 2 - Item E: Special Drilling Operations

EOG Resources, Inc. requests a variance to regulations requiringthe blooie line to be 100'
in length. Due to reduce location excavation, the blooie line will be approximately75' in length

8 point plan-EOG 2
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EIGHTPOINTPLAN

CHAPITA WELLS UNIT 1401-33
SEINW, SEC. 33, TSS, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond I Casing Collar Locator and Pulsed Neutron

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 185 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #lsx Flocele mixed at 11 ppg, 3.82 ft /sk. yield, 23 gps water.

Tail: 207 sks Class "G" cement with2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#lsk Flocele mixed at 15.6
ppg, 1.18 ft Isk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 113 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft Isk., 24.5 gps water.

Tail: 860 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft Isk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.

8 point plan-EOG 3
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EIGHT POINTPLAN

CHAPITA WELLS UNIT 1401-33
SEINW, SEC. 33, T98, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title Ill in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported,or disposed of annually in association with the drilling of thiswell. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported,or disposed of in association with the drilling of thiswell.

(Attachment: BOP Schematic Diagram)
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EOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2
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EOG RESOURCES CHOKE MANIFOLD CONFIGURATIO PAGE20F2
W/ 5,000 PSI WP VALVES

3" MIN. ID TO 3" MIN. IDBLEED 3" MIN. ID TOSEPARATOR, OR PIT LINE TO PIT SEPARATOR, OR PIT

MANUAL
CHOKE

ADJUSTABLE

4" 5,000 PSI CHOKE
LINE FROM HCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.5. All BOPE specifications and configurations will meet Onshore Order #2
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eog resources

Chapita Wells Unit 1401-33
SENW, Section 33, TSS, R23E

Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 375 feet long with a 261-foot width, containing 2.25 acres
more or less. The well access road is approximately 528 feet long disturbing
approximately 0.36 acre. New surface disturbance associated with the well pad and
access road is estimated to be 2.61 acres. The pipeline is approximately 1797 feet long
with a 40-foot temporary right-of-way and an 8-foot permanent right-of-way disturbing
approximately 0.33 acre.

1. EXISTING ROADS:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B" showing access to location from existing roads.

B. The proposed well site is located approximately 53.7 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCESS ROAD:

A. The access road willbe approximately 528' in length. Culvert's and low water
crossings shall be installed as needed. See attached Topo B.

B. The access road will be crowned and ditched with a 30-foot ROW w/18 foot running
surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnoutswill be required.

E. Road drainage crossings shall be of the typical dry creek drainage crossing type.

F. No bridges, or major cuts and fills willbe required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences willbe required or
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I. A 30-foot permanent right-of-way is requested. No surfacing material will be used.

J. No additional storage areas willbe needed for storing equipment, stockpiling,or
vehicle parking.

All travelwillbe confined to existing access road rights-of-way.

New or reconstructed roads willbe centerlined - flagged at timeof location staking.
Access roads and surface disturbing activities will conform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLMManual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Construction/upgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to
dry completely. Traveling offthe 30-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so theywillnot cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoffwater shall
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading
shall not be allowed during muddy conditions. Should mud holes develop, they shall be filled
in and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oiland/or gas operation.

Traveling offthe 30-foot right-of-way willnot be allowed. The access road and associated
drainage structures willbe constructed and maintained in accordance with road guidelines
contained in the jointBLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling
and production phase of operations, the road surface and shoulders will be kept in a safe
and useable condition and drainage ditches and culverts willbe kept clear and free flowing.

3. LOCATION OF ExisTING WELLS WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location ofwells withina one-mile
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4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, one (1) 300-bbl tank and/or two (2) 400-bbl vertical tanks and
attaching piping.

2. Gas gathering lines - A 4" gathering line will be buried from dehy to the edge of
the location.

B. Off We/I Pad

1. Proposed pipeline will transportnatural gas.

2. The pipeline will be a permanent feeder line.

3. The length of the proposed pipeline is 1797' x 40' temporary,1797' x 8'
permanent right-of-way. The proposed pipeline leaves the southern edge of the
well pad (Lease UTUO336) proceeding in an northerly direction for an
approximate distance of 1797' tielinginto an existing pipeline in the SENW of
Section 33, T9S, R23E. Pipe will be 4" NOM, 0.156 wall, Grade X42, Zap-Lock,
electric weld with a 35 mil X-Tru coating.

4. Proposed pipeline will be a 4" OD steel, zap-lok line laid on the surface

5. Proposed pipeline willbe laid on surface.

6. An 8-foot permanent pipeline right-of-way is requested. A 40-foot temporary
pipeline right-of-way for construction purposes is requested, the temporaryright-
of-waywill be utilizedfor a 10-day period.

7. The proposed pipeline route begins in the SENW of Section 33, Township 9S,
Range 23E, proceeding northerly for an approximate distance of 1797' to the
NENW of Section 33, Township 9S, Range 23E.

8. Pipeline will be coupled using the Zap lock method. No additional off-pad
facilities will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective,earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State
Interagency Committee. All facilities will be painted within6 months of installation. AII
facilities will be painted with Carlsbad Canyon. Facilities required to complywith
O.S.H.A. (Occupational Safety and Health Act) willbe
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5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply will be Bonanza Power Plant water source in Sec 26, T8S, R23E,
Uintah County, UT (State Water Right #49-225(A31368)). Water will be hauled
by a licensed truckingcompany.

B. Water will be hauled by a licensed truckingcompany.

C. No water well will be drilled on lease.

6. SOURCE OF ÛONSTRUCTION MATERIALS:

A. All construction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials willbe required.

7. METHODS OF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined in the reserve pit.

2. A portable toiletwill be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water willbe contained in a tank on location and then disposed of at
one of the following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal,
CWU550-30N SWD, CWU 2-29 SWD, Red Wash Evaporation ponds 1, 2, 3, 4,
5 or 6, Coyote Evaporation Ponds, White River Ponds 1 and 2, or EOG
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit &
Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testingoperations will be disposed of
by either evaporating in the reserve pit, throughnatural or artificialmethods, or
removed and disposed of at an authorized disposal site. Introduction of well bore
hydrocarbons to the reserve pit will be avoided by flaring them off in the flare pit at the
timeof
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The reserve pit willbe constructed so as not to leak, break, or allowdischarge. Ifthe
reserve pit requires padding prior to lining (due to rocky conditions) felt padding willbe
used.

The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient
bedding (i.e. weed free straw, or hay; felt; polyswell or soil) willbe used to cover any
rocks. The liner will overlap the pit walls and be covered with dirt and/or rocks to hold
it in place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of
in the pit. More stringent protective requirements may be deemed necessary by the
A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or
substances which are used during the course of construction, drilling, completion, and
production operations for this project. Hazardous materials (substances) which may
be found at the site may include drilling mud and cementing products which are
primarily inhalation hazards, fuels (flammable and/or combustible), materials that may
be necessary for well completion/ stimulationactivities such as flammable or
combustible substances and acids/gels (corrosives). The opportunityfor Superfund
Amendments and Reauthorization Act (SARA) listed Extremely Hazardous
Substances (EHS) at the site is generally limited to proprietary treatingchemicals. All
hazardous and EHS and commercial preparations will be handled in an appropriate
manner to minimize the potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title III(hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported,or
disposed of annually in association with the drilling, testing,or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in
thresholdplanning quantities, will not be used, produced, stored, transported,or
disposed of in association with the drilliing,testingor completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topographycuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The reserve pit will be located on the northwest corner of the location. The flare pit will be
located downwind of the prevailing wind direction on the north side of the location, a
minimumof 100 feet from the wellhead and 30 feet from the reserve pit
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The stockpiled pit topsoil(first six inches) will be stored separate from the location. The
stockpiled location topsoilwill be stored in a location providing easy access for interim
reclamation and protection of the topsoil.Upon completion of construction, the stockpiled
topsoilfrom the location will be broadcast seeded with the approved seed mixture from this
location and then walked down with a Caterpillar tractor.

Access to the well pad will be from the west.

FENCING REQUIREMENTS:

All pits will be fenced according to the following minimumstandards:

A. Thirty-nine inch net wire shall be used withat least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of theentire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tightat all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any twoposts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLMor SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled.Ifthe well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM,who will
in turncontact the grazing permittee or owner of said fence and offer him/her the
opportunityto be present when the fence is cut in order to satisfy himself/herself that the
fence is adequately braced and tied off.

10. PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing
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Immediately upon well completion, the location and surrounding area willbe cleared
of all unused tubing,equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations will be recontoured to the approximate natural contours. The
reserve pit will be reclaimed within90 days from the date of the well completion, or
as soon as environmental conditions allow. Before any dirt takes place, the reserve
pit must be completely dry and free of all foreign obstacles.

The stockpiled pit topsoilwill then be spread over the pit area and broadcast seeded
with the prescribed seed mixture for this location. The seeded area will then be
walked down with a cat.

HyCrest Wheatgrass 5.0
Shadscale 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location

At such timeas the well is plugged and abandoned, the operator willsubmit a
subsequent report of abandonment and the BLMwill attach the appropriated surface
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11. SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12. OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collectingartifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer.Withinfive working
days the Authorized Officer will inforrn the operator as to:

• Whether the materials appear eligiblefor the National Register of Historic
Places;

• The mitigationmeasures the operator willlikely have to undertake before the
site can be used.

• A timeframe for the Authorized Officer to complete an expedited review
under 36 CFR 800.11 to confirm, throughthe State Historic Preservation
Officer, that the findings of the Authorized Officer are correct and that
mitigationis appropriate.

Ifthe operator wished, at any time,to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibilityfor whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigationcosts. The Authorized Officer will provide technicaland procedural
guidelines for the conduct of mitigation.Upon verification from the Authorized Officer
that required mitigation has been completed, the operator willthen be allowed to
resume construction.

B. As operator, EOG Resources, Inc. willcontrol noxious weeds along Right-of-Ways
for roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds
will be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drilling rigs and/or equipment used diuring drilling operations on thiswell site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at
any other timewithout BLMauthorization. However, if BLMauthorization is obtained,
it is only a temporarymeasure to allow timeto make arrangements for permanent
storage on commercial facilities. (The BLMdoes not seek to compete with private
industry. There are commercial facilities available for stacking and storing drilling
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D. The drilling rig and ancillaryequipment willbe removed from the location prior to
commencement of completion operations. Completion operations willbe conducted
utilizinga completion/workoverrig.

All lease and/or unit operations will be conducted in such a manner that fullcompliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activitywill not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

Ifthe existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities,water willbe applied to help facilitate
compaction during construction and to minimizesoil loss as a result of wind erosion.

A cultural resources survey was conducted and will be submitted Fedruary 7, 2007, Moac
Report No. 06-621, by Montgomery Archaeological Consultants. A paleontological survey
was conducted and submitted September 24, 2008, IPC Report No. 08-140, by
Intermountain Paleo.

Additional Surface Stipulations:
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LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

PERMITTINGAGENT
Kaylene R. Gardner
Regulatory Administrator
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of theseconditions willbe furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMoffice at (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION:

I hereby certifythat I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with theoperations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1401-33 Well, located in the SENW, of Section 33, T9S, R23E, Uintah County,
Utah; Federal land and minerals; and is responsible under the terms and conditions of the
lease for the operations conducted upon the leased I s. Bond Coverage is under Bond #
NM2308.

November 13 2008 \ e -

Date en GaWer,Regulatory
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CWU #1401-33

SECTION 33, T9S, R23E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN
EASTERLY, THEN SOUTHEASTERLY, THEN NORTHEASTERLY DIRECTION
APPROXIMATELY 4.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTHEAST; TURN RIGHT AND PROCEED IN A
SOUTHEASTERLY DIRECTION APPROXIMATELY 0.1 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTH; TURN
RIGHT AND PROCEED IN A SOUTHERLY, THEN SOUTHEASTERLY
DIRECTION APPROXIMATELY 1.3 MILES TO THE BEGINNING OF THE
PROPOSED ACCESS TO THE SOUTH; FOLLOW ROAD FLAGS IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.1 MILES TO THE PROPOSED
LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 53.7
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LOCATED IN UINT,UI COUNTY, UTAH
SECTION 33, T98, R23E, S.LB.& M.
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PHOTO: VIEW FROM BEGINNINGOFPROPOSED ACCESS CAMERAANGLE: SOUTHWESTERLY

Uintah Engineering & Land Surveyn LOCATIONPHOTOS 05 27 08 mo-ro
85 South 200 East Venial. Utah 84078 om na

-smeem.
435-789-1017 uels(&telsinc.com TAIŒNBY:CR. DRAWNBY:SL.

EC 3 RESOURCES, L C.
CWU #1401-33

LOCATED IN UINT,UI COUNTY, UTAH
SECTION 33, T98, R23E, S.LB.& M.

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUI'HWESTERLY

PHOTO: VIEW FROM BEGINNINGOFPROPOSED ACCESS CAMERAANGLE: SOUTHWESTERLY

Uintah Engineering & Land Surveyn LOCATIONPHOTOS 05 27 08 mo-ro
85 South 200 East Venial. Utah 84078 om na

-smeem.
435-789-1017 uels(&telsinc.com TAIŒNBY:CR. DRAWNBY:SL.



e e
EOG RESOURCES, INC. FICURE #1

%, LOCATIONLAYOUTFOR
CWU #1401-33

SECTION 33, T9S, R23E, S.L.B.&M.e F-J.0%, 1484' FNL 2272' FWL a 66.1'

Ts 7 tâc

DSCAaE
O5 08C

500 - 9 '

REV: 10-01-08 111' No. 161
Approx. ( C-4.7, ËË RO

. L
Cut Slope g 7gg

HOTE Round Corners NOTE:
Flore Pit is to as needed Earthwork Calculations Require E OF
be located a m¡n a Fill of 2.3' @ the Location gggof 100' from the Stake For Balance. AII Fill is
Well Head. to be Compacted to a Minimum

of 95% of the Maximum Dry
Density Obtained by AASHTO

-- Method t-99.

I Illll

PIPE RACKS

Pit il

c B. 6 2.2
;--i DOG HOUSE

C-19.2' 36' Sta 1+75
8. 76. J' 75 -

Existing
Drainage

o I i -

-- ---- 3 I I PUMP

MUD SHED

TOlLET

HOPPER

POWER
I.ppi ox.

-

Toots Foe oope

FUEL Sta. 0+50

II ---

Sta. 0+

S RAGE

C-1 9'
750' | 20 WIDEBENCH 4

I F- 2. 5' 9·9
F/. 66.6' Proposed Access E/. 59.2'

Bev. Ungrade Ground at LocaÚonStake = 8 Road
.. .

.2 . . ..
s.,

..,

, UINTAH ENGINEERING & LAND SURVEYINGv Grgged ound at Location ake 5269.1 ,, s, 2,, ,,,, . y,,,,, or

e e
EOG RESOURCES, INC. FICURE #1

%, LOCATIONLAYOUTFOR
CWU #1401-33

SECTION 33, T9S, R23E, S.L.B.&M.e F-J.0%, 1484' FNL 2272' FWL a 66.1'

Ts 7 tâc

DSCAaE
O5 08C

500 - 9 '

REV: 10-01-08 111' No. 161
Approx. ( C-4.7, ËË RO

. L
Cut Slope g 7gg

HOTE Round Corners NOTE:
Flore Pit is to as needed Earthwork Calculations Require E OF
be located a m¡n a Fill of 2.3' @ the Location gggof 100' from the Stake For Balance. AII Fill is
Well Head. to be Compacted to a Minimum

of 95% of the Maximum Dry
Density Obtained by AASHTO

-- Method t-99.

I Illll

PIPE RACKS

Pit il

c B. 6 2.2
;--i DOG HOUSE

C-19.2' 36' Sta 1+75
8. 76. J' 75 -

Existing
Drainage

o I i -

-- ---- 3 I I PUMP

MUD SHED

TOlLET

HOPPER

POWER
I.ppi ox.

-

Toots Foe oope

FUEL Sta. 0+50

II ---

Sta. 0+

S RAGE

C-1 9'
750' | 20 WIDEBENCH 4

I F- 2. 5' 9·9
F/. 66.6' Proposed Access E/. 59.2'

Bev. Ungrade Ground at LocaÚonStake = 8 Road
.. .

.2 . . ..
s.,

..,

, UINTAH ENGINEERING & LAND SURVEYINGv Grgged ound at Location ake 5269.1 ,, s, 2,, ,,,, . y,,,,, or



e e
EOG RESOURCES, INC· FIGURE #2

o TYPICALCROSS SECTIONS FOR
X-Section

il scale CWU #1401-33 DATE: 05-08-08

SECTION 33, T9S, R23E, S.L.B.&M. Drawn By C.H.

1" = 50' 1484' FNL 2272' FWL NOTE:
Topsoil should not be

--- Stripped Below Finished
Grade on Substructure Area.

- N111' 150'

Preconstruction

\ CUT

STA. J+75 LAN

126' 150' No. 16131

ROI
cur LOCAT/0N STAKE

S TA. / 75

75' 36' 150

S/op e= 1 1/2: 1

i /LL
UÏ STA. 0+50

- CUT

lll Illälllälllo
126' 150'

inished Grade

APPROX/MA7EACREAGES STA. T+R
WELLS/7E O/STURBANCE = ±2.773 ACRES

ACCESS ROAD DISTURBANCE = ±0.164 ACRES * NOTE:
F/LL QUANT/TY INCLUDES

P/PEL/NE D/STURBANCE = ±1.650 ACRES 5% FOR COMPACT/ON

APPROXIMATEYARDAGES TOTAL = ±4.787 ACRES E×cESS MATERIAL = 4,J40 Cu. Yds.

Topsoll & Pit Backfill = 4,J40 Cu. Yds.
(1/2 Pit Vol.)

(6") Topsoil Stripping = 2,J20 Cu. Yds.
EXCESS UNBALANCE = 0 Cu.Yds.Remaining Location = 14,690 Cu. Yds. (After Interim Rehabilitation)

TOTAL CUT = 17,010 CU.YDS.
FILL = 12,670 CU.YDS. ÏJINTAH ENGINEERING & LAND SURVEYING

85 So. ß00 East * Vernal, Utah, 84078 * (435)

e e
EOG RESOURCES, INC· FIGURE #2

o TYPICALCROSS SECTIONS FOR
X-Section

il scale CWU #1401-33 DATE: 05-08-08

SECTION 33, T9S, R23E, S.L.B.&M. Drawn By C.H.

1" = 50' 1484' FNL 2272' FWL NOTE:
Topsoil should not be

--- Stripped Below Finished
Grade on Substructure Area.

- N111' 150'

Preconstruction

\ CUT

STA. J+75 LAN

126' 150' No. 16131

ROI
cur LOCAT/0N STAKE

S TA. / 75

75' 36' 150

S/op e= 1 1/2: 1

i /LL
UÏ STA. 0+50

- CUT

lll Illälllälllo
126' 150'

inished Grade

APPROX/MA7EACREAGES STA. T+R
WELLS/7E O/STURBANCE = ±2.773 ACRES

ACCESS ROAD DISTURBANCE = ±0.164 ACRES * NOTE:
F/LL QUANT/TY INCLUDES

P/PEL/NE D/STURBANCE = ±1.650 ACRES 5% FOR COMPACT/ON

APPROXIMATEYARDAGES TOTAL = ±4.787 ACRES E×cESS MATERIAL = 4,J40 Cu. Yds.

Topsoll & Pit Backfill = 4,J40 Cu. Yds.
(1/2 Pit Vol.)

(6") Topsoil Stripping = 2,J20 Cu. Yds.
EXCESS UNBALANCE = 0 Cu.Yds.Remaining Location = 14,690 Cu. Yds.
(After Interim Rehabilitation)

TOTAL CUT = 17,010 CU.YDS.
FILL = 12,670 CU.YDS. ÏJINTAH ENGINEERING & LAND SURVEYING

85 So. ß00 East * Vernal, Utah, 84078 * (435)



O O
EOG RESOURCES, INC· FIGURE #3

PRODUCTIONFACILITYLAYOUTFOR
ICWU #1401-33 LA

SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL g No. 161:-1

D TE 05-08 0 r

i BERM
I
\
\
\
\
\

WELLHEAD

Access
Road

RE-HABED AREA UINTAH ENGINEERING oc LAND SURVEYING
86 So. ß00 East * Versur& Utah 84078 * (435)

O O
EOG RESOURCES, INC· FIGURE #3

PRODUCTIONFACILITYLAYOUTFOR
ICWU #1401-33 LA

SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL g No. 161:-1

D TE 05-08 0 r

i BERM

I
\
\
\
\
\

WELLHEAD

Access
Road

RE-HABED AREA UINTAH ENGINEERING oc LAND SURVEYING
86 So. ß00 East * Versur& Utah 84078 * (435)



R R
Y 12 8 +I

E E

PROPOSED LOCATIO
CWU #1401-33

LEGEND: EOG RESOURCES, INC.
O PROPOSED LOCATION N cwo #1401-33

SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL

Uintah Engineering & Land Surveying TOPOGR A PH I C 5 28 07ss south 2oo anar vernas, venn saovs M A P sa(425) 199-1017 * FAX (435) 7&1813
BCAIÆ:1:100.000 DRAWNW:S.L REVIRD

R R
Y 12 8 +I

E E

PROPOSED LOCATIO
CWU #1401-33

LEGEND: EOG RESOURCES, INC.
O PROPOSED LOCATION N cwo #1401-33

SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL

Uintah Engineering & Land Surveying TOPOGR A PH I C 5 28 07ss south 2oo anar vernas, venn saovs M A P sa(425) 199-1017 * FAX (435) 7&1813
BCAIÆ:1:100.000 DRAWNW:S.L REVIRD



34

9S
ios

LEGEND: EOG RESOURCES, INC.
EXISTINGROM N cwU #1401-33

----------- Paorosr»Accessaos SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL

M Uintah Engineering & Land Surveying TOPOGR A PH I e 05 2 0885 Sotath 200 East Versani, Utah 84078 M A P nar vra(ass) 7s>1o17 * FAX (435) Tsamass
BCAlÆ:1"-2000' DRENIW:S.L IRD

34

9S
ios

LEGEND: EOG RESOURCES, INC.
EXISTINGROM N cwU #1401-33

----------- Paorosr»Accessaos SECTION 33, T9S, R23E, S.L.B.&M.
1484' FNL 2272' FWL

M Uintah Engineering & Land Surveying TOPOGR A PH I e 05 2 0885 Sotath 200 East Versani, Utah 84078 M A P nar vra(ass) 7s>1o17 * FAX (435) Tsamass
BCAlÆ:1"-2000' DRENIW:S.L IRD



owu amusass.sa

PRC POSED LOCATION
CWU #1401-33

LEGEND: EOG RE SOURCES, INC.
f marosAI.wru.s gf wATER wru.s N cwo #1401-33
e PaoaccinowrLLs §ARANDONEDWELLS SECTION 33, T98, R23E, S.L.B.&M.# SHDT IN WEU.S # TKWORARH.Y ABANDO D 1484' FNL 2272' FWL

M

owu amusass.sa

PRC POSED LOCATION
CWU #1401-33

LEGEND: EOG RE SOURCES, INC.
f marosAI.wru.s gf wATER wru.s N cwo #1401-33
e PaoaccinowrLLs §ARANDONEDWELLS SECTION 33, T98, R23E, S.L.B.&M.# SHDT IN WEU.S # TKWORARH.Y ABANDO D 1484' FNL 2272' FWL

M



II
Il

PROPOSED LOCATION: \

APPROXIN ATE TOTAL PIPELINE DISTANCE = 1797' +/-

LEGEND: EOG RESOURCES, INC.
PROPOSED ACCESS Rom N cwU #1401-33

¯¯¯¯¯¯¯

SECTION 33, T98, R23E, S.L.B.&M.----------- PROPOSED PIPFLINE

-

II
Il

PROPOSED LOCATION: \

APPROXIN ATE TOTAL PIPELINE DISTANCE = 1797' +/-

LEGEND: EOG RESOURCES, INC.
PROPOSED ACCESS Rom N cwU #1401-33

¯¯¯¯¯¯¯

SECTION 33, T98, R23E, S.L.B.&M.----------- PROPOSED PIPFLINE

-



WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 11/18/2008 API NO. ASSIGNED: 43-047-40419

WELL NAME: CWU 1401-33

OPERATOR: EOG RESOURCES, INC. ( N9550 ) PHONE NUMBER: 435-781-9111

CONTACT: KAYLENE GARDNER

PROPOSED LOCATÏON: INSPECT LOCATN BY: / /

SENW 33 090S 230E Tech Review Initials Date
SURFACE: 1484 FNL 2272 FWL

BOTTOM: 1484 FNL 2272 FWL Engineering

COUNTY: UINTAH
Geology

LATITUDE: 39.99571 LONGITUDE: -109.3325

UTM SURF EASTINGS:642352 NORTHINGS: 4428403 Surface

FIELD NAME: NATURAL BUTTES ( 630 )

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTUO336 PROPOSED FORMATION: PRRV

SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO

RECEIVED AND OR REVIEWED: LOCATION AND SITING:

/ Plat R649-2-3.

Bond: Fed[1] Ind[] Sta[] Fee[]
Unit: CHAPITA WELLS

(No. NM2308 )
Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 49-225 ) y Drilling Unit
RDCC Review (Y/N)

Board Cause No: /(Date:
Eff Date: tyg

Fee Surf Agreement (Y/N) Siting:
,¾

N Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS:
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API Number: 4304740419
Well Name: CWU 1401-33

Township 09.0 S Range 23.0 E Section 33
Meridian: SLBM

c Operator: EOG RESOURCES, INC.
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United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

November 21, 2008

Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2008 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Divisionof Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the followingwell is
planned for calendar year 2008 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ Price River)

43-047-40419 CWU 1401-33 Sec 33 TO9S R23E 1484 FNL 2272 FWL

This office has no objection to permitting the well at thistime.

Is/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron
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DEPARTMENT OF NATURAL RESOURCES

\A "" ¿Q MICHAEL R. STYLER
-....,,,

A,• Executive Director

JON M. HUNTSMAN, JR.
ÛiVISiOn of Oil, Gas and Mining

Governor JOHN R. BAZA
Division Dioctor

GARY R. HERBERT
Lieutenant Governor

November 24, 2008

EOG Resources, Inc.
1060 E Hwy 40
Vernal, UT 84078

Re: Chapita Wells Unit 1401-33 Well, 1484' FNL, 2272' FWL, SE NW, Sec. 33, T&So
R. 23 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-047-40419.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal Office

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 •facsimile (801) 359-3940 • TTY (801) 538-7458 • www.ogm.utah.gov nu, «As a

,

. State Utah
/W

-

-

'
DEPARTMENT OF NATURAL RESOURCES

\A "" ¿Q MICHAEL R. STYLER
-....,,,

A,• Executive Director

JON M. HUNTSMAN, JR.
ÛiVISiOn of Oil, Gas and Mining

Governor JOHN R. BAZA
Division Dioctor

GARY R. HERBERT
Lieutenant Governor

November 24, 2008

EOG Resources, Inc.
1060 E Hwy 40
Vernal, UT 84078

Re: Chapita Wells Unit 1401-33 Well, 1484' FNL, 2272' FWL, SE NW, Sec. 33, T&So
R. 23 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-047-40419.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal Office

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 •facsimile (801) 359-3940 • TTY (801) 538-7458 • www.ogm.utah.gov nu, «As a



O O
Operator: EOG Resources, Inc.
Well Name & Number . Chapita Wells Unit 1401-33

API Number: 43-047-40419
Lease: UTUO336

Location: SE NW Sec.X T. 9 South R. 23 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to
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Form3l60-3
. RECEIVED FORMAPPROVED

(August2007) OMB No. 1004-0136

UNITED STATES Ñ() Expires July31,20l0

DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT a. Lease serial No.

LM UTUO336

APPLICATION FOR PERMIT TO DRILL OR REENTE 6. it indian, Allottee or Iribe Name

la. lype of Work: O ottiLL g IthhN lER I. It Unitor CA Agreement, Name and No.
UTU63013BF

8. Lease Name and Well No.

Ib. Type of Well: 0 Oil Well g Gas Well O Other 0 Single Zone g Multiple Zone CWU 1401-33

2. Name otoperator Contact: KAYLl-NER GARDNI-R 9. API wellNo.

EOG RESOURCES INC E-Mail: KAYLENE_GARDNER@EOGRESOURCES COM

3a. Address ib. Phone No. (melude area code) 10. ld and P or b oratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Locationof Well (Report location clearly and in accordance with any State requirements.*j l l. Sec., i., R., M., or Bik. and Survey or Area

At surface SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon Sec 33 T9S R23E Mer SLB
SME: BLM

At proposed prod. zone SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon

14. Distance m miles and direction trom nearest town or post ottice* 12. County or Parish 13. State

53.7 MILES SOUTH OF VERNAL, UT . UINTAH - UT

13. Distance trom proposed location to nearest property or 16. No. of Acres in Lease l i. Spacing Unit dedicated to this well
lease line, ft (Also to nearest drig. unit line, if any)

1484

18. Distance trom proposed location to nearest well, drilling, 19. ProposedDepth 20. BLM/BlA Bond No. on file
completed, applied for, on this lease, ft.

940 8750 MD NM2308
8750 TVD

21. Elevations(Show whether DF, KB, RI, GL,etc. 22. Approximate date work will start 23. Estimated duration

5267GL 45DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas ÖrderNo. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4.- Bond to cover the operations unless covered by an existing bond on file (see

2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
authorized officer.

23. Signature Name (Printed/lyped) Date
(Electronic Submission) KAYLENE R GARDNER Ph: 435-781-9111 11/14/2008

Title
LEAD REGULATORY ASSISTANT

Approved by ( natur Name (Prmtedilyped) t

ammesowees VERNALHELDOFRCE
Apphcation approval does not warrant or certity the applicant holas legal or equitable title to those rights m the subject lease which would entitle the apphcant to conduct==sh opnroval,ifany,areattached. CONDITIONSOF APPROVALATTACHED
Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within itsjurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #64803 verified by the BLM Well Information
For EOG RESOURCES INC, sent to the Vernal

Committed to AFMSS for processing by GAIL JENKINS on 11/17/2008 (09GXJO802RECEIVED
JUN 15 2009

** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM ÍÔ$98&
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UNITED STATES DEPARTMENT OF THE INTERIOR
s ' BUREAU OF LAND MANAGEMENT

• ' VERNAL FIELD OFFICEá#* 170 South 500 East VERNAL, UT 84078 (435) 781-440(

CONDITIONS OF APPROVAL EOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resources Inc Location: SENW, Sec. 33, T9S, R23E
Well No: CWU 1401-33 Lease No: UTU-0336
API No: 43-047-40419 Agreement: Chapita Wells Unit

Title Name Office Phone Number Cell Phone Number
Petroleum Engineer Michael Lee (435) 781-4432 (435) 828-7875
Petroleum Engineer Ryan Angus (435) 781-4430 (435) 828-7368
Supervisory Petroleum Technician: Jamie Sparger (435) 781-4502 (435) 828-3913
Supervisory NRS Karl Wright (435) 781-4484
NRS/Enviro Scientist Christine Cimiluca (435) 781-4475
NRS/Enviro Scientist Dan Emmett (435) 781-3414 (435) 828-4029
NRS/Enviro Scientist Anna Figueroa (435) 781-3407 (435) 828-3548
NRS/Enviro Scientist Lori Ford (435) 781-4406
NRS/Enviro Scientist David Gordon (435) 781-4424
NRS/Enviro Scientist James Hereford (435) 781-3412 (435) 828-3546
NRS/Enviro Scientist Chuck Macdonald 435) 781-4441 (435) 828-7481
NRS/Enviro Scientist Nathan Packer (435) 781-3405 (435) 828-3545
NRS/Enviro Scientist Paul Percival (435) 781-4493 (435) 828-7381
NRS/Enviro Scientist Verlyn Pindell (435) 781-3402 (435) 828-3547
NRS/Enviro Scientist Holly Villa (435) 781-4404 (435) 828-3544

Fax: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the applicable
laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including Surface and
Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his subcontractors.
A copy of the approved APD must be on location during construction, drilling, and completion operations. This
permit is approved for a two (2) year period, or until lease expiration, whichever occurs first. An additional
extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

Location Construction - Forty-Eight (48) hours prior to construction of location and
(Notify Environmental Scientist) access roads.
Location Completion - Prior to moving on the drilling rig.
(Notify Environmental Scientist)
Spud Notice - Twenty-Four (24) hours prior to spudding the well.
(Notify Petroleum Engineer)
Casing String & Cementing - Twenty-Four (24) hours prior to running casing and cementing
(Notify Supv. Petroleum Tech.) all casing strings.
BOP & Related Equipment Tests - Twenty-Four (24) hours prior to initiating pressure tests.
(Notify Supv. Petroleum Tech.)
First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after well has been off production for more

than ninety (90)
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Page 2 of 8
Well: CWU 1401-33

6/5/2009

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• All new and replacement internal combustion gas field engines of less than or equal to 300 design-
rated horsepower must not emit more than 2 gms of NOx per horsepower-hour. This requirement
does not apply to gas field engines of less than or equal to 40 design-rated horsepower.

• All and replacement internal combustion gas field engines of greater than 300 design rated
horsepower must not emit more than 1.0 gms of NOx per horsepower-hour.

• If there is an active Gilsonite mining operation within 2 miles of the well location, operator shall
notify the Gilsonite operator at least 48 hours prior to any blasting during construction.

• If paleontological materials are uncovered during construction, the operator is to immediately stop
work and contact the Authorized Officer (AO). A determination will be made by the AO as to what
mitigation may be necessary for the discovered paleontologic material before construction can
continue.

SITE SPECIFIC COAs:

• Prevent fill and stock piles from entering drainages.

• The access road shall be crowned and ditched. Flat-bladed roads are not allowed.

• The authorized officer may prohibit surface disturbing activities during severe winter, wet, or muddy
conditions to minimize watershed damage. This limitation does not apply to operation and maintenance
of producing wells.

• If additional erosion occurs during the life of this project, more culverts, low water crossings, berms,
wing ditches, or gravel (from a private or commercial source) etc. shall be needed to control the erosion.
Low-water crossings and culverts shall be appropriately constructed to avoid sedimentation of drainage
ways and other water resources.

• Bury pipelines at all low water crossings.

• Surface pipelines will be placed 5-10 feet outside of the borrow area.

• Surface pipelines will be placed in such a way that they will not wander into the borrow area.

• Pipelines will be buried at all major road and drainage crossiligs.

• The pit liner is to be cut 5 feet below ground surface or at the level of the cuttings, whichever is deeper,
and the excess liner material is to be disposed of at an authorized disposal
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DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• Production casing cement shall be brought up and into the surface casing. The minimum cement top
is 200 ft above the surface casing shoe.
COA specification is consistent with operators performance standard stated in APD.

• A variance is granted for Onshore Order #2 Drilling Operations III. E. "Blooie line discharge 100
feet from well bore and securely anchored" Blooie line can be 75 feet.
All requirements will be adhered to covering air/gas drilling operations as described in Onshore
Order #2 III. E. 1. Drilling Operations, Special Drilling Operations, air/gas drilling.

• A Gamma Ray well Log shall be run from the well Total Depth to the surface.
A copy of the Gamma Ray well Log shall be submitted to the BLM Vernal Field Office.

Onshore Order No.2 Drilling Operations III. E. 1.

• All requirements will be adhered to covering air/gas drilling operations as described in Onshore
Order #2 III. E. 1. Drilling Operations, Special Drilling Operations, air/gas drilling.

• Variance(s) to Onshore Order #2 Drilling Operations III. E.:

o Requirement for deduster equipment.
Requirement waived for deduster equipment.
Deduster equipment capabilities described by operator as function performed by continuous
sprayer water mist.

o Automatic igniter or continuous pilot light on the blooie line
Requirement waived for ignitor and pilot light
Operators blooie line output fluid stream is an incombustible aerated water system
Blooie line fire prevention and suppression function operation achieved thru continuous
aerated water.

o Fluid stream flow
Compressors located in opposite direction from the blooie line, a minimum of 100 feet.
Compressors are truck mounted. Operators standard practice is to rig up with truck mounted
compressors oriented ninety degrees to blooie line. Compressors are truck mounted with

spark arresters.

• The operator must report encounters of gilsonite and/or tar sand. This is a repetition of a standard
COA.

• The operator must notify any active gilsonite operation located within 2 miles of the location 48
hours prior to any surface blasting for this
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All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly adhered
to. The following items are emphasized:

DRILLING/COMPLETION/PRODUCING OPERATING STANDARDS

• The spud date and time shall be reported orally to Vernal Field Office within 24 hours of spudding.

• Notify Vernal Field Office Supervisory Petroleum Engineering Technician at least 24 hours in
advance of casing cementing operations and BOPE & casing pressure tests.

• All requirements listed in Onshore Order #2 III. E. Special Drilling Operations are applicable for air
drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or abandoned.
Closing unit controls shall remain unobstructed and readily accessible at all times. Choke manifolds
shall be located outside of the rig substructure.

• All BOPE components shall be inspected daily and those inspections shall be recorded in the daily
drilling report. Components shall be operated and tested as required by Onshore Oil & Gas Order
No. 2 to insure good mechanical working order. All BOPE pressure tests shall be performed by a
test pump with a chart recorder and NOT by the rig pumps. Test shall be reported in the driller's
log.

• BOP drills shall be initially conducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafter as specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drilling out from under all casing strings set and cemented
in place.

• No aggressive/fresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. If flowing water is
encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM Vernal
Field Office.

• The operator must report encounters of all non oil & gas mineral resources (such as Gilsonite, tar
sands, oil shale, trona, etc.) to the Vernal Field Office, in writing, within 5 working days of each
encounter. Each report shall include the well name/number, well location, date and depth (from KB
or GL) of encounter, vertical footage of the encounter and, the name of the person making the report
(along with a telephone number) should the BLM need to obtain additional information.

• A complete set of angular deviation and directional surveys of a directional well will be submitted to
the Vernal BLM office engineer within 30 days of the completion of the
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• While actively drilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers
until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement and shall
be utilized to determine the bond quality for the production casing. Submit a field copy of the CBL
to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for submittal of
paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation must
have prior approval from the BLM Vernal Field
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OPERATING REQUIREMENT REMINDERS:

• All wells, whether drilling, producing, suspended, or abandoned, shall be identified in accordance
with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator, lease serial
number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which operations
commence and continue each month until the well is physically plugged and abandoned. This report
shall be filed in duplicate, directly with the Minerals Management Service, P.O. Box 17110, Denver,
Colorado 80217-0110, or call 1-800-525-7922 (303) 231-3650 for reporting information.

• Should the well be successfully completed for production, the BLM Vernal Field office must be
notified when it is placed in a producing status. Such notification will be by written communication
and must be received in this office by not later than the fifth business day following the dateon
which the well is placed on production. The notification shall provide, as a minimum, the following
informational items:

o Operator name, address, and telephone number.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will be
paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise the
non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLM Vernal Field Office.

• All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will be
reported to the BLM, Vernal Field Office. Major events, as defined in NTL3A, shall be reported
verbally within 24 hours, followed by a written report within 15 days. "Other than Major Events"
will be reported in writing within 15 days. "Minor Events" will be reported on the Monthly Report
of Operations and
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• Whether the well is completed as a dry hole or as a producer, "Well Completion and Recompletion
Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days after completion of
the well or after completion of operations being performed, in accordance with 43 CFR 3162.4-1.
Two copies of all logs run, core descriptions, and all other surveys or data obtained and compiled
during the drilling, workover, and/or completion operations, shall be filed on BLM Form 3160-4.
Submit with the well completion report a geologic report including, at a minimum, formation tops,
and a summary and conclusions. Also include deviation surveys, sample descriptions, strip logs,
core data, drill stem test data, and results of production tests if performed. Samples (cuttings, fluid,
and/or gas) shall be submitted only when requested by the BLM, Vernal Field Office.

• All off-lease storage, off-lease measurement, or commingling on-lease or off-lease, shall have prior
written approval from the BLM Vernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLM Vernal Field Office
Petroleum Engineers will be provided with a date and time for the initial meter calibration and all
future meter proving schedules. A copy of the meter calibration reports shan be submitted to the
BLM Vernal Field Office. All measurement facilities will conform to the API standards for liquid
hydrocarbons and the AGA standards for natural gas measurement. All measurement points shall be
identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted to
the BLM Vernal Field Office within 30 days of installation or first production, whichever occurs
first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to.
All product lines entering and leaving hydrocarbon storage tanks will be effectively sealed in
accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of a
suitable plan and need prior approval of the BLM Vernal Field Office. Emergency approval may be
obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior approval of
the BLM Vernal Field Office. If operations are to be suspended for more than 30 days, prior
approval of the BLM Vernal Field Office shall be obtained and notification given before resumption
of operations.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water produced
from this well for a period of 90 days from the date of initial production. A permanent disposal
method must be approved by this office and in operation prior to the end of this 90-day period. In
order to meet this deadline, an application for the proposed permanent disposal method shall be
submitted along with any necessary water analyses, as soon as possible, but no later than 45 days
after the date of first production. Any method of disposal which has not been approved prior to the
end of the authorized 90-day period will be considered as an Incident of Noncompliance and will be
grounds for issuing a shut-in order until an acceptable manner for disposing of said water is provided
and approved by this
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• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or abandoned, all
pits must be fenced immediately until they are backfilled. The "Subsequent Report of
Abandonment" (Form BLM 3160-5) must be submitted within 30 days after the actual plugging of
the well bore, showing location of plugs, amount of cement in each, and amount of casing left in
hole, and the current status of the surface
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API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

10/30/2009

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. requests authorization to change the drilling program on
the referenced well as follows: Item 4: Casing program, conductor string;

Item 5: Float equipment, Production hole procedure; Item 7: Variance
requests; Item 8: Evaluation program; Item 13: Air drilling operations. Please

see the attached for details.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 7/23/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

July 23, 2009

July 28, 2009

iPI Well No: 43047404190000
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SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/30/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. requests authorization to change the drilling program on
the referenced well as follows: Item 4: Casing program, conductor string; Accepted by the

Item 5: Float equipment, Production hole procedure; Item 7: Variance Utah Division of
requests; Item 8: Evaluation program; Item 13: Air drilling operations. Please Oil, Gas and Mining

see the attached for details.
Date: Jul i 28. 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 7/23/2009

RECEIVED July 23,
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RECEIVED July 23,



4.   CASING PROGRAM:                    
 

 
 
5.  FLOAT EQUIPMENT:  
 
Production Hole Procedure (2300’± - TD): 
 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent 
marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   
Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the 
top of primary objective. Thread lock float shoe, top and bottom of float collar, and top of 2nd joint. 
 
7. VARIANCE REQUESTS:    
 
Reference:  Onshore Oil and Gas Order No. 1  

Onshore Oil and Gas Order No. 2 – Section E: Specia l Drilling Operations 
 

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie 
line to be 100’ in length. (Where possible, a straight run blooie line will be used). 

 
o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 

100’ in length. To reduce location excavation, the blooie line will be approximately 75’ in 
length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations 

only, requiring dedusting equipment. Dust during air drilling operations is controlled by 
water mist. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations 

only, requiring an automatic igniter or continuous pilot light on the blooie line. (Not 
required on aerated water system). 

 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite 

direction from the blooie line a minimum of 100 feet from the well bore. (Air Compressors 
are rig mounted). 

 
 
 
8.  EVALUATION PROGRAM:  
 
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the 

following: CBL/CCL/VDL/GR   
 
  

CASING 
Hole  
Size 

Length  Size WEIGHT      Grade Thread Rating 
Collapse 

Factor 
Burst 

 
Tensile 

Cond uctor  20” 40 – 60’ 14”        32.5# A252   1880 Psi 10,000# 

July 23, 2009
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13.   Air Drilling Operations:  
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig 
mounted. 

 
2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig 

mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent 
formation, whichever is deeper, as determined by the EOG person in charge. Exceptions 
must be approved by an EOG drilling superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back 

pressure on the well bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and 
cemented. 

 
6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 

 
 

July 23, 2009
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API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

11/4/2009

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 11/4/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

November 04, 2009

November 05, 2009

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEA03E D6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
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Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

11/4/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
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TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year. Approved by the

Utah Division of
Oil, Gas and Mining

Date: November 05, 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 11/4/2009

RECEIVED November 04,
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FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEA03E D6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

11/4/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:
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12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year. Approved by the
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Oil, Gas and Mining
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By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 11/4/2009

RECEIVED November 04,



  

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

Request for Permit Extension Validation Well Number 43047404190000
 

API: 43047404190000
Well Name: CWU 1401-33 

Location: 1484 FNL 2272 FWL QTR SENW SEC 33 TWNP 090S RNG 230E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 11/24/2008

The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that
the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

If located on private land, has the ownership changed, if so, has the surface agreement been
updated?    Yes    No

Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location?    Yes    No

Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well?    Yes    No

Have there been any changes to the access route including ownership, or rightof- way, which could
affect the proposed location?    Yes    No

Has the approved source of water for drilling changed?    Yes    No

Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation?    Yes    No

Is bonding still in place, which covers this proposed well?    Yes    No

        
Signature:  Mickenzie Gates Date: 11/4/2009

Title:  Operations Clerk Representing: EOG RESOURCES, INC.

November 04, 2009

November 05, 2009

UTAH

[ The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources
Electronic Permitting System - Sundry Notices

OTI GAS & MINTNG

Request for Permit Extension Validation Well Number 43047404190000

API: 43047404190000
Well Name: CWU 1401-33

Location: 1484 FNL 2272 FWL QTR SENW SEC 33 TWNP 090S RNG 230E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 11/24/2008
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the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

• If located on private land, has the ownership changed, if so, has the surface agreement been
updated? I Yes I:g) No

• Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location? I i Yes i i No

• Has there been any unit or other_agreements put in place that could affect the permitting or operation
of this proposed well?

_

I Yes igi No

•Have there been any changes to_the access route including ownership, or rightof- way, which could
affect the proposed location? I:_ I Yes I:gl No

• Has the approved source of water for drilling changed? I Yes I:¾) No

• Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation? I i Yes i No

Approved by the
•Is bonding still in place, which covers this proposed well? I i Yes .

I No Utah Division of
Oil, Gas and Mining

Signature: Mickenzie Gates Date: 11/4/2009
Title: Operations Clerk Representing: EOG RESOURCES, INC. Date: November 05, 2009

By:

RECEIVED November 04,

UTAH

[ The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices
OTI GAS & MINTNG

Request for Permit Extension Validation Well Number 43047404190000
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require revision. Following is a checklist of some items related to the application, which should be verified.

• If located on private land, has the ownership changed, if so, has the surface agreement been
updated? I Yes I:g) No
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• Has there been any unit or other_agreements put in place that could affect the permitting or operation
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I Yes igi No

•Have there been any changes to_the access route including ownership, or rightof- way, which could
affect the proposed location? I:_ I Yes I:gl No

• Has the approved source of water for drilling changed? I Yes I:¾) No

• Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation? I i Yes i No

Approved by the
•Is bonding still in place, which covers this proposed well? I i Yes .

I No Utah Division of
Oil, Gas and Mining

Signature: Mickenzie Gates Date: 11/4/2009
Title: Operations Clerk Representing: EOG RESOURCES, INC. Date: November 05, 2009

By:

RECEIVED November 04,
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 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

2/10/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on 2/4/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 2/10/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

February 10, 2010

February 16, 2010

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/10/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on 2/4/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQggypgÇY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 2/10/2010

RECEIVED February 10,

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/10/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on 2/4/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQggypgÇY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 2/10/2010

RECEIVED February 10,



STATE OF UTAH FORM6
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: EOG Resources, Inc· Operator Account Number: N 9550

Address: 1060 East Highway 40

ciWVernal

state UT zip 84078 Phone Number: (435) 781-9145

Well i

API Number Well Name QQ Sec Twp Rng County
43-047-40419 CHAPITA WELLS UNIT 1401-33 SENW 33 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

99999 2/4/2010
Comments: MESAVERDE

Well 2
API Number Well Name QQ Sec Twp Rng County
43-047-50252 EAST CHAPITA 104-16 SWSE 16 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

A 99999 2/6/2010 j¿)
Comments:

WASATCHIMESAVERDE -/

Well 3
API Number Well Name QQ Sec Twp Rng County
43-047-50405 CHAPITA WELLS UNIT 1113-27 SWSE 27 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

99999 2/9/2010
Comments:

MESAVERDE

ACTION CODES:
A - Establish new entity for new well (single well only) Mickenzie Gates
B - Add new well to existing entity (groupor unit well) e.(Please Print)
C - Re-assign well from one existing entity to another existing entity
D - Re-assign well from one existingentity to a new entity gnature
E - Other (Explain in 'comments' section) RECEIVED Operations Clerk 2/10/2010

Title Date

(5/2000) FEB1 62010

DIV,OFOIL,GAS&

STATE OF UTAH FORM6
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: EOG Resources, Inc· Operator Account Number: N 9550

Address: 1060 East Highway 40

ciWVernal

state UT zip 84078 Phone Number: (435) 781-9145

Well i

API Number Well Name QQ Sec Twp Rng County
43-047-40419 CHAPITA WELLS UNIT 1401-33 SENW 33 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

99999 2/4/2010
Comments: MESAVERDE

Well 2

API Number Well Name QQ Sec Twp Rng County
43-047-50252 EAST CHAPITA 104-16 SWSE 16 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

A 99999 2/6/2010 j¿)
Comments:

WASATCHIMESAVERDE -/

Well 3

API Number Well Name QQ Sec Twp Rng County
43-047-50405 CHAPITA WELLS UNIT 1113-27 SWSE 27 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number Effective Date

99999 2/9/2010
Comments:

MESAVERDE

ACTION CODES:
A - Establish new entity for new well (single well only) Mickenzie Gates
B - Add new well to existing entity (groupor unit well) e.(Please Print)
C - Re-assign well from one existing entity to another existing entity
D - Re-assign well from one existingentity to a new entity gnature
E - Other (Explain in 'comments' section) RECEIVED Operations Clerk 2/10/2010

Title Date

(5/2000) FEB1 62010

DIV,OFOIL,GAS&



API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

4/29/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on April 29, 2010. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

NAME (PLEASE PRINT)  
 Michelle Robles

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/30/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
307 276-4842

April 30, 2010

May 04, 2010

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/29/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on April 29, 2010. Please see the
attached operations summary report for drilling and completion operationsAccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR REÇggpgNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/30/2010

RECEIVED April 30,



April 30, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 04-30--2010

Well Name CWU 140l-33 Well Type DEVG Division DENVER

Field CHAPlTA DEEP API # 43-047-40419 Well Class COMP

County, State UINTAH, UT Spud Date 03-21-2010 Class Date

Tax Credit N TVD / MD 8,750/8,750 Property # 063375

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,280/ 5,269

Location Section 33, T9S, R23E, SENW, 1484 FNL & 2272 FWL

Event No Lo Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306397 AFE Total 1,370,900 DHC/ CWC 583,100/ 787,800

Rig Conti TRUE Rig Name TRUE #31 Start Date i1-25-2008 Release Date 03-26-2010

11-25-2008 Reported By SE EILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion 30 Well Total $0

MD 0 TVD 0 Progress o Days o MW 0.0 Visc 0.0

Formation : PBTD : 0,0 Perf: PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1484' FNL & 2272' FWL (SE/NW)

SECTION 33, T9S, R23E

UlNTAH COUNTY, UTAH

LAT 39,995631, LONG 109,333200 (NAD 83)

LAT39.995664, LONG 109.332522 (NAD 27)

TRUE #31

OBJECTIVE: 8750' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTESFIELD

LEASE: UTU 0336

ELEVATION: 5266.8'NAT GL, 5269,1'PREP GL (DUE TO ROUNDING PREP GL WlLL BE 5269'), 5285'KB (16')

EOG Wl 100%, NRI 82.139316%

01-20-2010 Reported By TERRY CSERE

RECEIVED April 30,

WELL CHRONOLOGY
REPORT

Report Generated On: 04-30--2010

Well Name CWU 140l-33 Well Type DEVG Division DENVER

Field CHAPlTA DEEP API # 43-047-40419 Well Class COMP

County, State UINTAH, UT Spud Date 03-21-2010 Class Date

Tax Credit N TVD / MD 8,750/8,750 Property # 063375

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,280/ 5,269

Location Section 33, T9S, R23E, SENW, 1484 FNL & 2272 FWL

Event No Lo Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306397 AFE Total 1,370,900 DHC/ CWC 583,100/ 787,800

Rig Conti TRUE Rig Name TRUE #31 Start Date i1-25-2008 Release Date 03-26-2010

11-25-2008 Reported By SE EILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion 30 Well Total $0

MD 0 TVD 0 Progress o Days o MW 0.0 Visc 0.0

Formation : PBTD : 0,0 Perf: PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1484' FNL & 2272' FWL (SE/NW)

SECTION 33, T9S, R23E

UlNTAH COUNTY, UTAH

LAT 39,995631, LONG 109,333200 (NAD 83)

LAT39.995664, LONG 109.332522 (NAD 27)

TRUE #31

OBJECTIVE: 8750' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTESFIELD

LEASE: UTU 0336

ELEVATION: 5266.8'NAT GL, 5269,1'PREP GL (DUE TO ROUNDING PREP GL WlLL BE 5269'), 5285'KB (16')

EOG Wl 100%, NRI 82.139316%

01-20-2010 Reported By TERRY CSERE

RECEIVED April 30,



April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $75,000 Completion 50 Daily Total 575,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0 0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION STARTED.

01-21-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 30 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 10¾ COMPLETE.

01-22-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completiou $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD o Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 14.0 LOCATION 15% COMPLETE.

01-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0-0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT,

01-26-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLlNG. SHOOTING FRIDAY.

01-27-2010 Reported By NATALIE BRAYTON

Page 2

RECEIVED April 30,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $75,000 Completion 50 Daily Total 575,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0 0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION STARTED.

01-21-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 30 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 10¾ COMPLETE.

01-22-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completiou $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD o Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 14.0 LOCATION 15% COMPLETE.

01-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0-0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT,

01-26-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLlNG. SHOOTING FRIDAY.

01-27-2010 Reported By NATALIE BRAYTON

Page 2

RECEIVED April 30,



April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling 30 Completion 50 Daily Total so
Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATÏON

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING. SHOOTING FRIDAY.

01-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

D6:00 06:00 24.0 SHOOTÏNG TOMORROW

01-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Descriptior
06:00 06:00 24.0 SHOOTING TODAY.

02-01-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling 575,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0 o
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02-02-2010 Reported By TERRY CSERE
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Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 85% COMPLETE.

02-03-2010 Reported By TERRY CSERE
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Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling 30 Completion 50 Daily Total so
Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000
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Cum Costs: Drilling $75,000 Completion 50 Well Total $75,000
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Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

D6:00 06:00 24.0 SHOOTÏNG TOMORROW
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 90% COMPLETE.

02-45-2010 Reported By KENT DEVENPORT/TERRY CSERE

DailyCosts: DriHing $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CLOSEDLOOP, 10% COMPLETE, - CRALGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 02/04/10 @8:00 AM.

SET +/-60'OF 14" CONDUCTOR. CEMENT TO SURFACE WlTH READY MIX. CAROL DANIELS WlUDOGM WAS
NOTIFIED BY PHOlvE MESSAGE AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 02/03/l0 @ 7:57 AM.

02-08-2010 Reported By TERRY CSERE

DailyCosts: Drilling 30 Completion $0 Daily Total 30

Cum Costs: Drilling 575,000 Completion 50 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BU]LD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL CLOSED LOOP TODAY

02-09-2010 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description
06:00 06:00 24,0 LOCATION COMPLETE. START CLOSED LOOP.

02-10-2010 Reported By TERRY CSERE

DailyCosts: Drilling So Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion so Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth ; 0.0

Activity at Report Time: BU1LD LOCATlON

Start End Hrs Activity Description
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

06:00 06:00 24.0 CRAlG'S ROUSTABOUT SERVlCE SPUD A 20" HOLE ON 2/04/10 @8:00 AM. SET +/-60'OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MLX. CAROL DANIELS WlUDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 2/04/LO@8:00 AM.

LOCATION COMPLETE.

03-07-2010 Reported By KERRY SALES

DailyCosts: Drilling $220,774 Completion 50 Daily Total $220,774

Cum Costs:-Drilling $295,774 Completion 50 Well Total $295,774

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activityat Report Time: WORT

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CRAIG'SAIR RIG #2 ON 3/01/2010. DRILLED 12-U4" HOLE TO 2390' GL (2406' KB). HAMMER AND AIR

DRILLED TO 1240', ENCOUNTERED NO WATER. DRILLED WITH FLUID FROM 1240'TO TOTAL DEPTH. LOST
RETURNES AT 1780'. AT 1780' BLOW WELL DOWN 2 TIMES, CAUGHT 2 SAMPLES THE FlRST TIME AND 3
SAMPLES THESECOND. BEFORE RUNNING CASING CHECKED FLUID LEVEL OF WELL (428') DEEP. WELL
STOOD STATIC FOR l HOUR. RAN 58 JTS (2378.737) OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRÄLIZERS SPACED MIDDLE OF SHOB JOINT AND
EVERY COLLAR TILL GONE. LANDED @2394.78' KB. RDMO CRAIGS RIG#2.

MIRU HALLlBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000PSIG. PUMPED 175 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEADOF
CEMENT. TAIL: MIXED AND PUMPED400 SACKS (84 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED
CEMENT @15.6 PPG W/YlELD OF 1.18 CF/SX. DISPLACED CEMENT W/l80.5 BBLS FRESH WATER, FCP 150,
BUMPED PLUG W/800 PSI @06:37 AM 3/06/2010 FLOATS HELD. NO RETURNS OF CEMENT TO SURFACE.
WOC 3 HOURS.

TOP JOB # 1: DOWN 6'OF l' PIPE, MIXED & PUMPED 50 SX (l0.2 BBLS)OF PREMlUM CEMENT W/3% CACL2.
MIXED CEMENT @15.8 PPG WlYlELD OF 1.15 CF/SX. NO RETURNS DURING ANY PART OF THE OPERATION.
WAIT ON CEMENT 2.5 HOURS.

TOP JOB # 2: MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS. WOC 2,5 HOURS .

TOP JOB # 3: MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
LS.8 PPG WlYlELD OF 1.15 CF/SX. GOT RETURNS BUT CEMENT FELL BACK, WOC 2 HOURS,

TOP JOB #4: MIXED & PUMPED 25 SX (5 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF l.15 CF/SX. CEMENT RETURNS AND CEMENT STOOD AT SURFACE. OBSERVE WELL FOR
l.5 HOURSWHILE RIGGING DOWN. RELEASE HALLlBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTlVITY.

CRAIGS RIG 2 TOOK 5 SURVEYS WHILE DRILLING HOLE @1700' - 2.5 DEGREES, 1950' - 5 DEGREES, 2040
3 DEGREES, 2100-2 DEGREES & 2270'= 1.5 DEGREES.

KERRY SALES NOTIFIED BLM ON ELECTRONIC FQRM OF THE SURFACE CASING& CEMENT JOB ON
03/04/2010 @03:00 PM. KERRY SALES NOTIFIED CAROL DANIELS WlTH UDOGM OF THE SURFACE CASING
& CEMENT JOB ON 03/04/2010 @03:00 PM. NOTIFIED ON 03-03/2010 @10:00 AM,

03-21-2010 Reported By KEITH KAROW
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $49,792 Completion $0 Daily Total $49,792

Cum Costs: Drilling $345,566 Completion 50 Well Total 5345,566

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0.0 Perf; PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description
06:00 06:00 24.0 HSM. M1RURT W/WESTROC TRUCKING, 1- MILE MOVE. REWORK PLUMB[NG ON PREMlX TANK, REPLACE

BRAKE BLOCKS.CHECKED CONNECT10N DERRICK IN AlR @16:00. 24 HRS.

SAFETY MEETINGS - LDDP, RUN CSG, CEMENTÏNG, RIGGING DOWN.
TRANSFERSJTS41/2",I1.6#,N-80,LTCCSG(42.44,42,42,42.12,42,10,42.73,'TOL)211.81'FROMCWUL377-32.

TRANSFER 2 MJ ( 11.05,11.07' TOL) FROM CWU 1377-32.

TRANSFER 2567 GALS DlESEL FUEL @$2.66/GAL FROM CWU L377-32.

FUEL USED 455

RIG ON DAYWORK @06:00 3-21-20\0.

03-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $91,714 Completion $1,045 Daily Total $92,759

Cum Costs: Drilling $437,280 Completion $1,045 Well Total $438,325

MD 3,740 TVD 3,740 Progress 1,334 Days 1 MW IL2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth , 0.0

Activity at Report Time: DRILL AHEAD @3740'

Start End Hrs Activity Description
06:00 09:30 3.5 RIG ON DAYWORK @06:00, 3/21/10. HSM. NIPPLE UP & TEST BOPE, TEST HIGH 5000 PSI, UPPER AND LOWER

KELLY VALVE, SAFETY AND DART VALVE, PlPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKS
LINE, CHOKE VALVE, MAN1FOLD. TEST H1GH 1500 PSI HIGH ANNULAR PREVENTER. TEST CASING TO 1500
PSI FOR 30 MlNUTES. PERFORM ACCUMULATOR FUNCTION TEST.

BLM NOTIFIED OF BOP TEST BY E-MAlL ON 3-18-2010.

NO BLM REPRESENTATIVE TOWITNESS TEST.

09:30 13:00 3.5 INSTALL WEAR RING, START PlCKING UP BHA, HSM W/ FRANKS TRS. PU BHA & TOOLS. TAG CEMENT @
2316'. R]G DOWN TRS.

13:00 L5:00 2.0 lNSTALL ROTATlNG RUBBER. DRILL CEMENT/FLOAT EQUIPMENT F/2353' - 240l'. FC @2353', CSGS @
2395'.

15:00 L5:30 0.5 FIT TEST @2415'w/ \ LO EMW,

15:30 L7:00 1.5 DRILL 2410'- 2544'. WOB 10-20K, RPM 60/75, SPP 2050 PSI, DP 300 PSI, ROP 90'.

SPUD WELL @ L5:30 3-21-l0.

17:00 17:30 0.5 SURVEY 2465'-2.0 DEG.

17:30 02:30 9.0 DRILL 2544'- 3455' WOB 10-20K, RPM 70/75. SPP 2150 PSl, DP 300 PSI, ROP 101'.

02:30 03:00 0.5 WORK ON PUMP.

03:00 03:30 0.5 DRILL 3455'- 3519'WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 128'.

03:30 04:00 0.5 SURVEY 3444' @2 DEG.

04:00 06:00 2.0 DRILL 35\9'- 3740 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP ll l'. WASATCH @4359'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - DRILLING FASTHOLE.

MW - 10,5+ PPG, VIS - 36 SPQ.
FUEL -, USED - 1332.
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

CHECK COM. - RAN BOP DRILL.

FITTEST @2415'- I l#EMW

06:00 SPUD 7 7/8" HOLE @ IS:30 HRS ON 3-21-10.

03-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion 50 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5779'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 3740'-4304 ' WOB 15-20K, RPM 70/75, SPP 2250 PS1, DP 300 PSI, ROP l 13'.WASACTH @4359'

l l:00 1I:30 0.5 SURVEY 4225 @ 1.73,

I1:30 14:00 2.5 DRILL 4304'-4555' WOB J5-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSÏ, ROP 100*.

14:00 l4:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSl, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133',

FULL CREWS,NOACCIDENTS.

SAFETY MEETlNGS - LOTO.

MW - I l PPG, VlS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM, -
03-24-2010 Reported By KEJTH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total 535,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description
06:00 06:30 0.5 DRILL 5779'-5811'WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @$760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 581 L'-6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRlLL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSl, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257'.

FULL CREWS, NO ACClDENTS.

SAFETY MEETINGS -AIR TUGGER.
MW-11PPG,VIS-40SPQ.

FUEL - 4550, USED - L924.

CHECK COM.
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Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

CHECK COM. - RAN BOP DRILL.

FITTEST @2415'- I l#EMW

06:00 SPUD 7 7/8" HOLE @ IS:30 HRS ON 3-21-10.

03-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion 50 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5779'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 3740'-4304 ' WOB 15-20K, RPM 70/75, SPP 2250 PS1, DP 300 PSI, ROP l 13'.WASACTH @4359'

l l:00 1I:30 0.5 SURVEY 4225 @ 1.73,

I1:30 14:00 2.5 DRILL 4304'-4555' WOB J5-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSÏ, ROP 100*.

14:00 l4:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSl, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133',

FULL CREWS,NOACCIDENTS.

SAFETY MEETlNGS - LOTO.

MW - I l PPG, VlS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM, -
03-24-2010 Reported By KEJTH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total 535,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 5779'-5811'WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @$760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 581 L'-6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRlLL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSl, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257'.

FULL CREWS, NO ACClDENTS.

SAFETY MEETINGS -AIR TUGGER.
MW-11PPG,VIS-40SPQ.

FUEL - 4550, USED - L924.

CHECK COM.
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPlTA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROWIPAT CLARK

DailyCosts:Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW t 1.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description
06:00 L4:00 8.0 DR[LL 7050'-7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERV1CE. CHECK COM.

14:30 06:00 15.5 DRILL 760l'-8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSl, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.
MW- IL2 PPG, VIS-40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion 50 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW \ L5 Visc 42.0

Formation : PBTD : 0,0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNlNG 4-1/2" PROD CSG

Start End Hrs Activity Description
06:00 10:30 4.5 DRILL 8530'-8750'. WOB 28X, RPM 58/68, SPP 2400 PSI, DP 300 PS1, ROP 49 FPH. REACHED TD @10:30 HRS

ON 3-25-2010.

LO:30 11:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIR

MW l1.4 PPG,VIS -40 SPQ.
I1:30 16:00 4.5 WIPER TRIP TO SURFACE, L/D REAMERS AND MM. TlGHT @4300'- 4200', 3500'- 2840',

L6:00 18:00 2.0 TíH.

l8:00 19:30 l.5 WORK TIGHT HOLE, WASH AND REAM F/4300' 4400'.

l9:30 21:00 1,5 FINISH TIN. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDlTION TO LDDP. HSM, RIG UP WESTATESTO LDDP MlX AND PUMP PILL

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASlNG. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTTOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - [366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total 5173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total 5739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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RECEIVED April 30,

Well Name: CWU 1401-33 Field: CHAPlTA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROWIPAT CLARK

DailyCosts:Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW t 1.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description
06:00 L4:00 8.0 DR[LL 7050'-7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERV1CE. CHECK COM.

14:30 06:00 15.5 DRILL 760l'-8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSl, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.
MW- IL2 PPG, VIS-40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion 50 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW \ L5 Visc 42.0

Formation : PBTD : 0,0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNlNG 4-1/2" PROD CSG

Start End Hrs Activity Description
06:00 10:30 4.5 DRILL 8530'-8750'. WOB 28X, RPM 58/68, SPP 2400 PSI, DP 300 PS1, ROP 49 FPH. REACHED TD @10:30 HRS

ON 3-25-2010.

LO:30 11:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIR

MW l1.4 PPG,VIS -40 SPQ.
I1:30 16:00 4.5 WIPER TRIP TO SURFACE, L/D REAMERS AND MM. TlGHT @4300'- 4200', 3500'- 2840',

L6:00 18:00 2.0 TíH.

l8:00 19:30 l.5 WORK TIGHT HOLE, WASH AND REAM F/4300' 4400'.

l9:30 21:00 1,5 FINISH TIN. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDlTION TO LDDP. HSM, RIG UP WESTATESTO LDDP MlX AND PUMP PILL

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASlNG. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTTOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - [366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total 5173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total 5739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 11:00 5.0 HSM. RUN 4 1/2", 1L6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', LJT CSG, FLOAT COLLAR @

8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (Il6 TOTAL). P/U JT # 217, TAGBOTTOM @
8750'. L/D JT#217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT.RAN
TURBULlZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THfRD JT TO 559T.
R/D WESTATES.

I1:00 12:00 LO ClRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 MSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSII, MJX AND PUMP 378 SX {124 BBLS, 694 CU/FT)LEAD HIGHBOND 75 CEMENT @ [2 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE + .3% VERSASET MlX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GALISK +.125 LBM POLV-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUGAND DISPLACE W/135 BBLS FRESH WATER, FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @L4:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @ l4:00,

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PS1.

17:00 18:00 LO CLEAN MUD TANKSW/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE I MILE TO CWU 1403-33 @07:00 ON 3-27-10 WIWESTROC TRUCKLNG.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTINO, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS4 1/2", I L6#, N-80, LTC CSG (40.49', 40,50', 40Al', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( l9.95' & 20.33 total 40.28 )TO CWU 1403 -33.

TRANSFER 3140 GALS DIESEL FUEL @$2.7I/GAL TO CWU 1403-33.

06:00 RIG RELEASED @ l 8:00 HRS, 3-26-10.

CASING POINT COST $590,873
04-01-2010 Reported By SEARLE

DailyCosts: Drilling so Completion $(8,500 Daily Total $18,500

Cum Costs: Drilling $590,873 Completion $l67,175 Well Total $758,048

MD 8,750 TVD 8,750 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0 0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FORM 8676' TO 60'. EST CEMENT TOP @970'. RW

CUTTERS WIRELINE.

04-15-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,793 Daily Tota¡ $1,793

Cum Costs: Drilling $590,873 Completion $168,968 Well Total $759,84|

MD 8,750 TVD 8,750 Progress o Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION
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Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 11:00 5.0 HSM. RUN 4 1/2", 1L6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', LJT CSG, FLOAT COLLAR @

8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (Il6 TOTAL). P/U JT # 217, TAGBOTTOM @
8750'. L/D JT#217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT.RAN
TURBULlZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THfRD JT TO 559T.
R/D WESTATES.

I1:00 12:00 LO ClRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 MSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSII, MJX AND PUMP 378 SX {124 BBLS, 694 CU/FT)LEAD HIGHBOND 75 CEMENT @ [2 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE + .3% VERSASET MlX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GALISK +.125 LBM POLV-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUGAND DISPLACE W/135 BBLS FRESH WATER, FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @L4:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @ l4:00,

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PS1.

17:00 18:00 LO CLEAN MUD TANKSW/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE I MILE TO CWU 1403-33 @07:00 ON 3-27-10 WIWESTROC TRUCKLNG.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTINO, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS4 1/2", I L6#, N-80, LTC CSG (40.49', 40,50', 40Al', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( l9.95' & 20.33 total 40.28 )TO CWU 1403 -33.

TRANSFER 3140 GALS DIESEL FUEL @$2.7I/GAL TO CWU 1403-33.

06:00 RIG RELEASED @ l 8:00 HRS, 3-26-10.

CASING POINT COST $590,873
04-01-2010 Reported By SEARLE

DailyCosts: Drilling so Completion $(8,500 Daily Total $18,500

Cum Costs: Drilling $590,873 Completion $l67,175 Well Total $758,048

MD 8,750 TVD 8,750 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0 0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FORM 8676' TO 60'. EST CEMENT TOP @970'. RW

CUTTERS WIRELINE.

04-15-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,793 Daily Tota¡ $1,793

Cum Costs: Drilling $590,873 Completion $168,968 Well Total $759,84|

MD 8,750 TVD 8,750 Progress o Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Start End Hrs Activity Descriptjon
06:00 06:00 24,0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASlNG TO 6500 PSIG. WO COMPLETlON.

04-23-2010 Reported By MCCURDY

DailyCosts: Drilling 50 Completion $15,155 Daily Total $15,155

Cum Costs: Drilling $590,873 Completion $184,123 Well Total $774,996

MD 8,750 TVD 8,750 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf : 7864'-847 l' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description
06:00 06:00 24,0 STAGE #1: RU CUTTERS WIRELINE & PERFORATE LPR FROM 8175'-76', 8204'-05', 823T-38', 8245'-46',

8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'@ 3 SPF& 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING WIS5 OAL (810 500), 165 GAL (WSI 7360), 7354
GAL 16# LINEAR Wl9500#20/40 SAND @ 1-1,5 PPG, 40659 GAL 16# DELTA 200 W/l41300# 20/40 SAND @2-5

PPG. MTP 5814 PSIG. MTR 50.7 BPM. ATP 4389 PSlG. ATR 48.5 BPM. ISlP 3057PSIG.RD HALLlBURTON.

STAGE #2: RUWL. SET 6K CFP AT 8070'. PERFORATE MPR/LPR FROM 7864'-65', 7903'-04', 79L3 l4',
7926'-27, 7933'-34', 7950'-5l', 7963'-64', 7973'-74', 7978'-79', 798T-88', 8003'-04', 8026'-2T, 8033'-34',
8044'-45'@ 2 SPF & ISO DEGREE PHASlNG.RDWL. RU HALLlBURTON, FRAC DOWN CASING Wl55 GAL (BIO
500), 165 GAL (WSl 7360), 7394 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 46376 GAL 16# DELTA 200
W/162900#20/40 SAND @2-5 PPG. MTP 5243 PSlG. MTR 51.1 BPM. ATP 4501 PSIG. ATR 49.2 BPM. ISIP 3271
PSIG. RD HALLIBURTON. SDFN.

04-24-2010 Reported By MCCURDY

DailyCosts:Drilling 50 Completion $257,041 Daily Total $257,041

Cum Costs: Drilling $590,873 Completion $441,165 Well Total $1,032,038

MD 8,750 TVD 8,750 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6360-8471' PKR Depth : 0.0

Activity at Report Time: PREP TO M[RUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #3: SICP 2200 PSIG, RUWL, SET 6K CFP AT 7820 '. PERFORATE MPR FROM 757T-78', 7615'-L6',
7621'-22', 7629'-30', 7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 777t'-72', 7788'-89',
7801'-02'@ 2 SPF & 180DEGREE PHASING.RDWL. RU HALLlBURTON, FRAC DOWN CASINGWl55 GAL (BIO
500), 165 GAL (WSI 7360), 7369 GAL L6#LINEAR Wl9300# 20/40 SAND @ 1-1.5 PPG, 27693 GAL L6# DELTA 200
Wl89200# 20/40 SAND @2-4 PPG, MTP 6400 PSlG, MTR 49.7 BPM. ATP 5326 PSlG. ATR 43.6 BPM, 18]P 2781 PSIG.
RD HALLIBURTON,

STAGE #4: RDWL SET 6K CFP AT 7548'. PERFORATE MPR FROM 7400'-01', 741 l'--12', 7420'-21', 7430'-31',
7439'40', 7454'-55', 746 l'-62', 7472'-73', 7490'-91', 7496'-9T, 7510'-11', 7514'-15', 7519'-20', 7523'-24'@ 2
SPF & ISO DEGREE PHASING. RDWL RU HALLlBURTON, FRAC DOWN CASlNG W/55 GAL (BLO 500), 165 GAL
(WSI 7360), 2126 GAL L6# LlNEAR Wl2100#20/40 SAND @ l PPO, 39718 GAL l6# DELTA200 W/l43300# 20/40
SAND @2-5 PPG. MTP 5418 PSIG. MTR 51.5 BPM ATP 4l95 PSIG. ATR 50,1 BPM, ISIP 2106 PS]G. RD
HALL1BURTON.

STAGE #5: RUWL. SET 6K CFP AT 7320'. PERFORATE UPR/MPR FROM 7004'-05', 7064'-65', 7081'-82',
7101'-02', 7LD5'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81', 7289'-90", 729T-98'@ 3 SPF & 120
DEGREE PHASING. RDWL. RU HALL1BURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL (WSI
7360), 7408 GAL L6# L]NEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 32631 GAL l6# DELTA 200 W/l 14100#20/40
SAND @2-5 PPG. MTP 5117 PSIG. MTR 49.8 BPM. ATP 3893 PSIG. ATR 48.8 BPM. ISIP2331 PSIG. RD
HALLIBURIDN.
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Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Start End Hrs Activity Descriptjon
06:00 06:00 24,0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASlNG TO 6500 PSIG. WO COMPLETlON.

04-23-2010 Reported By MCCURDY

DailyCosts: Drilling 50 Completion $15,155 Daily Total $15,155

Cum Costs: Drilling $590,873 Completion $184,123 Well Total $774,996

MD 8,750 TVD 8,750 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf : 7864'-847 l' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description
06:00 06:00 24,0 STAGE #1: RU CUTTERS WIRELINE & PERFORATE LPR FROM 8175'-76', 8204'-05', 823T-38', 8245'-46',

8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'@ 3 SPF& 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING WIS5 OAL (810 500), 165 GAL (WSI 7360), 7354
GAL 16# LINEAR Wl9500#20/40 SAND @ 1-1,5 PPG, 40659 GAL 16# DELTA 200 W/l41300# 20/40 SAND @2-5

PPG. MTP 5814 PSIG. MTR 50.7 BPM. ATP 4389 PSlG. ATR 48.5 BPM. ISlP 3057PSIG.RD HALLlBURTON.

STAGE #2: RUWL. SET 6K CFP AT 8070'. PERFORATE MPR/LPR FROM 7864'-65', 7903'-04', 79L3 l4',
7926'-27, 7933'-34', 7950'-5l', 7963'-64', 7973'-74', 7978'-79', 798T-88', 8003'-04', 8026'-2T, 8033'-34',
8044'-45'@ 2 SPF & ISO DEGREE PHASlNG.RDWL. RU HALLlBURTON, FRAC DOWN CASING Wl55 GAL (BIO
500), 165 GAL (WSl 7360), 7394 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 46376 GAL 16# DELTA 200
W/162900#20/40 SAND @2-5 PPG. MTP 5243 PSlG. MTR 51.1 BPM. ATP 4501 PSIG. ATR 49.2 BPM. ISIP 3271
PSIG. RD HALLIBURTON. SDFN.

04-24-2010 Reported By MCCURDY

DailyCosts:Drilling 50 Completion $257,041 Daily Total $257,041

Cum Costs: Drilling $590,873 Completion $441,165 Well Total $1,032,038

MD 8,750 TVD 8,750 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6360-8471' PKR Depth : 0.0

Activity at Report Time: PREP TO M[RUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #3: SICP 2200 PSIG, RUWL, SET 6K CFP AT 7820 '. PERFORATE MPR FROM 757T-78', 7615'-L6',
7621'-22', 7629'-30', 7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 777t'-72', 7788'-89',
7801'-02'@ 2 SPF & 180DEGREE PHASING.RDWL. RU HALLlBURTON, FRAC DOWN CASINGWl55 GAL (BIO
500), 165 GAL (WSI 7360), 7369 GAL L6#LINEAR Wl9300# 20/40 SAND @ 1-1.5 PPG, 27693 GAL L6# DELTA 200
Wl89200# 20/40 SAND @2-4 PPG, MTP 6400 PSlG, MTR 49.7 BPM. ATP 5326 PSlG. ATR 43.6 BPM, 18]P 2781 PSIG.
RD HALLIBURTON,

STAGE #4: RDWL SET 6K CFP AT 7548'. PERFORATE MPR FROM 7400'-01', 741 l'--12', 7420'-21', 7430'-31',
7439'40', 7454'-55', 746 l'-62', 7472'-73', 7490'-91', 7496'-9T, 7510'-11', 7514'-15', 7519'-20', 7523'-24'@ 2
SPF & ISO DEGREE PHASING. RDWL RU HALLlBURTON, FRAC DOWN CASlNG W/55 GAL (BLO 500), 165 GAL
(WSI 7360), 2126 GAL L6# LlNEAR Wl2100#20/40 SAND @ l PPO, 39718 GAL l6# DELTA200 W/l43300# 20/40
SAND @2-5 PPG. MTP 5418 PSIG. MTR 51.5 BPM ATP 4l95 PSIG. ATR 50,1 BPM, ISIP 2106 PS]G. RD
HALL1BURTON.

STAGE #5: RUWL. SET 6K CFP AT 7320'. PERFORATE UPR/MPR FROM 7004'-05', 7064'-65', 7081'-82',
7101'-02', 7LD5'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81', 7289'-90", 729T-98'@ 3 SPF & 120
DEGREE PHASING. RDWL. RU HALL1BURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL (WSI
7360), 7408 GAL L6# L]NEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 32631 GAL l6# DELTA 200 W/l 14100#20/40
SAND @2-5 PPG. MTP 5117 PSIG. MTR 49.8 BPM. ATP 3893 PSIG. ATR 48.8 BPM. ISIP2331 PSIG. RD
HALLIBURIDN.
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

STAGE #6: RUWL, SET 6K CFP AT 6930'. PERFORATE UPR FROM 6632'-33', 6666'-67', 6676'-77', 668 l'-82',
6706'-0T, 672T-28', 6735'-36', 6742'-43', 6750' 51', 6756'-$T, 6770'-7l', 6804'-05', 6900'-01', 6911'-12'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASlNG W/55 GAL (BIO500), 165 GAL
(WSI 7360), 7337 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 41753 GAL [6# DELTA 200 W/146600#
20/40 SAND @2-5 PPG. MTP 5566 PSIG. MTR 50.5 BPM. ATP 3776 PSlG. ATR 49.5 BPM, ISIP 1828 PSIG, RD
HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 6610'. PERFORATE UPR FROM 6361'-62', 6365'-66', 637l'-72', 6376'-77',
638I'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91'@ 3 SPF & 120 DEGREE PHASING. RDWL RU
HALLIBURTON, FRAC DOWN CASlNG WISSGAL (BIO 500), 165 GAL (WSI 7360), 7409 GAL 16# LINEAR
Wl9500#20/40 SAND @ 1-1,5 PPG, 26045 GAL [6# DELTA 200 W/91500#20/40 SAND @2-5 PPG. MTP 6143 PSlG.
MTR 50.1 BPM. ATP 4660 PSl0. ATR 49,3 BPM. lSIP 2136 PSlG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6296', RD CUTTERS WlREL]NE. SDFN.

04-28-2010 Reported By HISLOP

DailyCosts: Drilling 30 Completion 520,573 Daily Total $20,573

Cum Costs: Driffing $590,873 Completion $461,738 Well Total 51,052,611

MD 8,750 TVD 8,750 Progress 0 Days i1 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361' 8471' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24,0 SICP 0 PSIG. MlRUSU. ND FRACTREE. NU BOR R1H W/ BIT & PUMP OFF SUB TO 6296'. RU TO DRILL OUT
PLUGS. SDFN.

04-29-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $53,458 Daily Total 553,458

Cum Costs: Drilling 5590,873 Completion $515,196 Well Total $[,106,069

MD 8,750 TVD 8,750 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-847t' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSlG. CLEANED OUT & DRILLED OUT PLUGS @6296', 66t 0', 6930', 7320', 7548', 7820', & 8070'.
CLEANED OUT TO 8570'. LANDED TUBING @6952' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 14 HRS. 24/64"CHOKE FTP 1400 PSIG, CP 2050 PSIG. 60 BFPH. RECOVERED 888 BLW. 7312 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

l JT 2-3/8" 4.7# N-80 TBG 32.6T

XN NIPPLE 1,30'

212 ]TS 2-3/8" 4.7# N-80 TBG 6901.04'

BELOW KB 16.00'

LANDED@ 6951.92'KB

04-30-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $3,755 Daily Total $3,755
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Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

STAGE #6: RUWL, SET 6K CFP AT 6930'. PERFORATE UPR FROM 6632'-33', 6666'-67', 6676'-77', 668 l'-82',
6706'-0T, 672T-28', 6735'-36', 6742'-43', 6750' 51', 6756'-$T, 6770'-7l', 6804'-05', 6900'-01', 6911'-12'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASlNG W/55 GAL (BIO500), 165 GAL
(WSI 7360), 7337 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 41753 GAL [6# DELTA 200 W/146600#
20/40 SAND @2-5 PPG. MTP 5566 PSIG. MTR 50.5 BPM. ATP 3776 PSlG. ATR 49.5 BPM, ISIP 1828 PSIG, RD
HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 6610'. PERFORATE UPR FROM 6361'-62', 6365'-66', 637l'-72', 6376'-77',
638I'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91'@ 3 SPF & 120 DEGREE PHASING. RDWL RU
HALLIBURTON, FRAC DOWN CASlNG WISSGAL (BIO 500), 165 GAL (WSI 7360), 7409 GAL 16# LINEAR
Wl9500#20/40 SAND @ 1-1,5 PPG, 26045 GAL [6# DELTA 200 W/91500#20/40 SAND @2-5 PPG. MTP 6143 PSlG.
MTR 50.1 BPM. ATP 4660 PSl0. ATR 49,3 BPM. lSIP 2136 PSlG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6296', RD CUTTERS WlREL]NE. SDFN.

04-28-2010 Reported By HISLOP

DailyCosts: Drilling 30 Completion 520,573 Daily Total $20,573

Cum Costs: Driffing $590,873 Completion $461,738 Well Total 51,052,611

MD 8,750 TVD 8,750 Progress 0 Days i1 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361' 8471' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24,0 SICP 0 PSIG. MlRUSU. ND FRACTREE. NU BOR R1H W/ BIT & PUMP OFF SUB TO 6296'. RU TO DRILL OUT
PLUGS. SDFN.

04-29-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $53,458 Daily Total 553,458

Cum Costs: Drilling 5590,873 Completion $515,196 Well Total $[,106,069

MD 8,750 TVD 8,750 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-847t' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSlG. CLEANED OUT & DRILLED OUT PLUGS @6296', 66t 0', 6930', 7320', 7548', 7820', & 8070'.
CLEANED OUT TO 8570'. LANDED TUBING @6952' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 14 HRS. 24/64"CHOKE FTP 1400 PSIG, CP 2050 PSIG. 60 BFPH. RECOVERED 888 BLW. 7312 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

l JT 2-3/8" 4.7# N-80 TBG 32.6T

XN NIPPLE 1,30'

212 ]TS 2-3/8" 4.7# N-80 TBG 6901.04'

BELOW KB 16.00'

LANDED@ 6951.92'KB

04-30-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $3,755 Daily Total $3,755
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April 30, 2010

Well Name: CWU 1401-33 Field: CHA PITA DEEP Property: 063375

Cum Costs: Drilling 5590,873 Completlen 5518,951 WelI Tota $!,109,824

MD 8,750 TVD 8,750 Progress 0 Days 13 MW 0.0 Visc 00

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-8471' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description
06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP l150 PSIG.CP 2000 PSIG. 45 BFPH.

RECOVERED999 BLW.6313 BLWTR.919 MCFD RATE.
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Well Name: CWU 1401-33 Field: CHA PITA DEEP Property: 063375

Cum Costs: Drilling 5590,873 Completlen 5518,951 WelI Tota $!,109,824

MD 8,750 TVD 8,750 Progress 0 Days 13 MW 0.0 Visc 00

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-8471' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description
06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP l150 PSIG.CP 2000 PSIG. 45 BFPH.

RECOVERED999 BLW.6313 BLWTR.919 MCFD RATE.
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API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

3/2/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on 2/4/2010 to 3/2/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 3/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

March 02, 2010

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on 2/4/2010 to 3/2/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQggQgLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on 2/4/2010 to 3/2/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQggQgLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

4/1/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well
showing all activity up to 4/1/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 4/1/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

April 01, 2010

April 05, 2010

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/1/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well
showing all activity up to 4/1/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RECgg2 LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 4/1/2010

RECEIVED

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/1/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well
showing all activity up to 4/1/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RECgg2 LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 4/1/2010

RECEIVED



Well Name: CWU 1401−33 Field: CHAPITA DEEP Property: 063375

06:00 06:00 24.0 CRAIG’S ROUSTABOUT SERVICE SPUD A 20" HOLE ON 2/04/10 @ 8:00 AM. SET +/−60’ OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 2/04/10 @ 8:00 AM.



LOCATION COMPLETE.

03−07−2010 Reported By KERRY SALES

DailyCosts: Drilling $220,774 Completion $0 Daily Total $220,774

Cum Costs: Drilling $295,774 Completion $0 Well Total $295,774

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG’S AIR RIG #2 ON 3/01/2010. DRILLED 12−1/4" HOLE TO 2390’ GL (2406’ KB). HAMMER AND AIR
DRILLED TO 1240’, ENCOUNTERED NO WATER. DRILLED WITH FLUID FROM 1240’ TO TOTAL DEPTH. LOST
RETURNES AT 1780’. AT 1780’ BLOW WELL DOWN 2 TIMES, CAUGHT 2 SAMPLES THE FIRST TIME AND 3
SAMPLES THE SECOND. BEFORE RUNNING CASING CHECKED FLUID LEVEL OF WELL (428’) DEEP. WELL
STOOD STATIC FOR 1 HOUR. RAN 58 JTS (2378.73.’) OF 9−5/8", 36.0#, J−55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @ 2394.78’ KB. RDMO CRAIGS RIG #2.



MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 175 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. TAIL: MIXED AND PUMPED 400 SACKS (84 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED
CEMENT @ 15.6 PPG W/ YIELD OF 1.18 CF/SX. DISPLACED CEMENT W/180.5 BBLS FRESH WATER. FCP 150,
BUMPED PLUG W/800 PSI @ 06:37 AM 3/06/2010 FLOATS HELD. NO RETURNS OF CEMENT TO SURFACE.
WOC 3 HOURS.



TOP JOB # 1: DOWN 6’ OF 1’ PIPE,  MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/3% CACL2.
MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS DURING ANY PART OF THE OPERATION.
WAIT ON CEMENT 2.5 HOURS.



TOP JOB # 2: MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX.  NO RETURNS. WOC 2.5 HOURS . 



TOP JOB # 3: MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. GOT RETURNS BUT CEMENT FELL BACK, WOC 2 HOURS.



TOP JOB # 4: MIXED & PUMPED 25 SX (5 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF 1.15 CF/SX. CEMENT RETURNS AND CEMENT STOOD AT SURFACE. OBSERVE WELL FOR
1.5 HOURS WHILE RIGGING DOWN. RELEASE HALLIBURTON.



PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.



CRAIGS RIG 2 TOOK 5 SURVEYS WHILE DRILLING HOLE @ 1700’ = 2.5  DEGREES, 1950’ = 5 DEGREES, 2040’=
3 DEGREES, 2100=2 DEGREES & 2270’= 1.5 DEGREES.



KERRY SALES  NOTIFIED BLM ON ELECTRONIC FORM OF THE SURFACE CASING & CEMENT JOB ON
03/04/2010 @ 03:00 PM. KERRY SALES NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING
& CEMENT JOB ON 03/04/2010 @ 03:00 PM. NOTIFIED ON 03−03/2010 @ 10:00 AM.

03−21−2010 Reported By KEITH KAROW
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April 01, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

06:00 06:00 24.0 CRAIG'S ROUSTABOUT SERVICE SPUD A 20" HOLE ON 2/04/10 @8:00 AM. SET +/-60' OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 2/04/10 @8:00 AM.

LOCATION COMPLETE.

03-07-2010 Reported By KERRY SALES

DailyCosts: Drilling $220,774 Completion $0 Daily Total $220,774

Cum Costs: Drilling $295,774 Completion $0 Well Total $295,774

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #2 ON 3/01/2010. DRILLED 12-1/4" HOLE TO 2390' GL (2406'KB). HAMMER AND AIR
DRILLED TO 1240', ENCOUNTERED NO WATER. DRILLED WITH FLUID FROM 1240' TO TOTAL DEPTH. LOST
RETURNES AT 1780'. AT 1780' BLOW WELL DOWN 2 TIMES, CAUGHT 2 SAMPLES THE FIRST TIME AND 3
SAMPLES THE SECOND. BEFORE RUNNING CASING CHECKED FLUID LEVEL OF WELL (428') DEEP. WELL
STOOD STATIC FOR 1 HOUR. RAN 58 JTS (2378.73.') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @2394.78' KB. RDMO CRAIGS RIG #2.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 175 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. TAIL: MIXED AND PUMPED 400 SACKS (84 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED
CEMENT @15.6 PPG W/YIELD OF 1.18 CF/SX. DISPLACED CEMENT W/180.5 BBLS FRESH WATER. FCP 150,
BUMPED PLUG W/800 PSI @06:37 AM 3/06/2010 FLOATS HELD. NO RETURNS OF CEMENT TO SURFACE.
WOC 3 HOURS.

TOP JOB # 1: DOWN 6' OF l' PIPE, MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/3% CACL2.
MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS DURING ANY PART OF THE OPERATION.
WAIT ON CEMENT 2.5 HOURS.

TOP JOB # 2: MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS. WOC 2.5 HOURS .

TOP JOB # 3: MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. GOT RETURNS BUT CEMENT FELL BACK, WOC 2 HOURS.

TOP JOB # 4: MIXED & PUMPED 25 SX (5 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8
PPG W/YIELD OF l.15 CF/SX. CEMENT RETURNS AND CEMENT STOOD AT SURFACE. OBSERVE WELL FOR
1.5 HOURS WHILE RIGGING DOWN. RELEASE HALLIBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 2 TOOK 5 SURVEYS WHILE DRILLING HOLE @1700' = 2.5 DEGREES, 1950' = 5 DEGREES, 2040'=
3 DEGREES, 2100=2 DEGREES & 2270'= 1.5 DEGREES.

KERRY SALES NOTIFIED BLM ON ELECTRONIC FORM OF THE SURFACE CASING & CEMENT JOB ON
03/04/2010 @03:00 PM. KERRY SALES NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING
& CEMENT JOB ON 03/04/2010 @03:00 PM. NOTIFIED ON 03-03/2010 @10:00 AM.

03-21-2010 Reported By KEITH KAROW
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RECEIVED April 01,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

06:00 06:00 24.0 CRAIG'S ROUSTABOUT SERVICE SPUD A 20" HOLE ON 2/04/10 @8:00 AM. SET +/-60' OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 2/04/10 @8:00 AM.

LOCATION COMPLETE.

03-07-2010 Reported By KERRY SALES

DailyCosts: Drilling $220,774 Completion $0 Daily Total $220,774

Cum Costs: Drilling $295,774 Completion $0 Well Total $295,774

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #2 ON 3/01/2010. DRILLED 12-1/4" HOLE TO 2390' GL (2406'KB). HAMMER AND AIR
DRILLED TO 1240', ENCOUNTERED NO WATER. DRILLED WITH FLUID FROM 1240' TO TOTAL DEPTH. LOST
RETURNES AT 1780'. AT 1780' BLOW WELL DOWN 2 TIMES, CAUGHT 2 SAMPLES THE FIRST TIME AND 3
SAMPLES THE SECOND. BEFORE RUNNING CASING CHECKED FLUID LEVEL OF WELL (428') DEEP. WELL
STOOD STATIC FOR 1 HOUR. RAN 58 JTS (2378.73.') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @2394.78' KB. RDMO CRAIGS RIG #2.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000 PSIG. PUMPED 175 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. TAIL: MIXED AND PUMPED 400 SACKS (84 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED
CEMENT @15.6 PPG W/YIELD OF 1.18 CF/SX. DISPLACED CEMENT W/180.5 BBLS FRESH WATER. FCP 150,
BUMPED PLUG W/800 PSI @06:37 AM 3/06/2010 FLOATS HELD. NO RETURNS OF CEMENT TO SURFACE.
WOC 3 HOURS.

TOP JOB # 1: DOWN 6' OF l' PIPE, MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/3% CACL2.
MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS DURING ANY PART OF THE OPERATION.
WAIT ON CEMENT 2.5 HOURS.

TOP JOB # 2: MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS. WOC 2.5 HOURS .

TOP JOB # 3: MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. GOT RETURNS BUT CEMENT FELL BACK, WOC 2 HOURS.

TOP JOB # 4: MIXED & PUMPED 25 SX (5 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8
PPG W/YIELD OF l.15 CF/SX. CEMENT RETURNS AND CEMENT STOOD AT SURFACE. OBSERVE WELL FOR
1.5 HOURS WHILE RIGGING DOWN. RELEASE HALLIBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 2 TOOK 5 SURVEYS WHILE DRILLING HOLE @1700' = 2.5 DEGREES, 1950' = 5 DEGREES, 2040'=
3 DEGREES, 2100=2 DEGREES & 2270'= 1.5 DEGREES.

KERRY SALES NOTIFIED BLM ON ELECTRONIC FORM OF THE SURFACE CASING & CEMENT JOB ON
03/04/2010 @03:00 PM. KERRY SALES NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING
& CEMENT JOB ON 03/04/2010 @03:00 PM. NOTIFIED ON 03-03/2010 @10:00 AM.

03-21-2010 Reported By KEITH KAROW
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RECEIVED April 01,



Well Name: CWU 1401−33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $49,792 Completion $0 Daily Total $49,792

Cum Costs: Drilling $345,566 Completion $0 Well Total $345,566

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT 

Start End Hrs Activity Description

06:00 06:00 24.0 HSM. MIRURT W/WESTROC TRUCKING, 1− MILE MOVE. REWORK PLUMBING ON PREMIX TANK, REPLACE
BRAKE BLOCKS.CHECKED CONNECTION DERRICK IN AIR @ 16:00. 24 HRS.



SAFETY MEETINGS − LDDP, RUN CSG, CEMENTING, RIGGING DOWN.

TRANSFER 5 JTS 4 1/2", 11.6#, N−80, LTC CSG (42.44,42.42,42.12,42.10,42.73,’ TOL) 211.81’ FROM CWU 1377−32.

TRANSFER 2 MJ ( 11.05,11.07’ TOL) FROM CWU 1377−32.

TRANSFER 2567 GALS DIESEL FUEL @ $2.66/GAL FROM CWU 1377−32.

FUEL USED 455

RIG ON DAYWORK @ 06:00 3−21−2010.

03−22−2010 Reported By KEITH KAROW

DailyCosts: Drilling $91,714 Completion $1,045 Daily Total $92,759

Cum Costs: Drilling $437,280 Completion $1,045 Well Total $438,325

MD 3,740 TVD 3,740 Progress 1,334 Days 1 MW 11.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @ 3740’

Start End Hrs Activity Description

06:00 09:30 3.5 RIG ON DAYWORK @ 06:00, 3/21/10. HSM. NIPPLE UP & TEST BOPE. TEST HIGH 5000 PSI, UPPER AND LOWER
KELLY VALVE, SAFETY AND DART VALVE, PIPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE
LINE, CHOKE VALVE, MANIFOLD. TEST HIGH 1500 PSI HIGH  ANNULAR PREVENTER. TEST CASING TO 1500
PSI FOR 30 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST. 

BLM NOTIFIED OF BOP TEST BY E−MAIL ON 3−18−2010.

NO BLM REPRESENTATIVE TO WITNESS TEST.

09:30 13:00 3.5 INSTALL WEAR RING, START PICKING UP BHA, HSM W/ FRANKS TRS. PU BHA & TOOLS. TAG CEMENT @
2316’. RIG DOWN TRS.

13:00 15:00 2.0 INSTALL ROTATING RUBBER. DRILL CEMENT/FLOAT EQUIPMENT F/2353’ − 2401’.  FC @ 2353’, CSGS @
2395’. 

15:00 15:30 0.5 FIT TEST @2415’ w/ 11.0 EMW.

15:30 17:00 1.5 DRILL 2410’ − 2544’. WOB 10−20K, RPM 60/75, SPP 2050 PSI, DP 300 PSI, ROP 90’.

SPUD WELL @ 15:30 3−21−10.

17:00 17:30 0.5 SURVEY 2465’ − 2.0 DEG.

17:30 02:30 9.0 DRILL 2544’ − 3455’ WOB 10−20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 101’.

02:30 03:00 0.5 WORK ON PUMP.

03:00 03:30 0.5 DRILL 3455’ − 3519’ WOB 10−20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 128’.

03:30 04:00 0.5 SURVEY 3444’ @ 2 DEG.

04:00 06:00 2.0 DRILL 3519’ − 3740 ’ WOB 15−20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 111’. WASATCH @ 4359’.



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − DRILLING FASTHOLE.

MW − 10.5+ PPG, VIS − 36 SPQ.

FUEL − , USED − 1332.
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April 01, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $49,792 Completion $0 Daily Total $49,792

Cum Costs: Drilling $345,566 Completion $0 Well Total $345,566

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 HSM. MIRURT W/WESTROC TRUCKING, 1- MILE MOVE. REWORK PLUMBING ON PREMIX TANK, REPLACE
BRAKE BLOCKS.CHECKED CONNECTION DERRICK IN AIR @16:00. 24 HRS.

SAFETY MEETINGS - LDDP, RUN CSG, CEMENTING, RIGGING DOWN.

TRANSFER 5 JTS 4 1/2", l1.6#, N-80, LTC CSG (42.44,42.42,42.12,42.10,42.73,' TOL) 21l.81'FROM CWU 1377-32.

TRANSFER 2 MJ ( 11.05,11.07' TOL) FROM CWU 1377-32.

TRANSFER 2567 GALS DIESEL FUEL @$2.66/GAL FROM CWU 1377-32.

FUEL USED 455

RIG ON DAYWORK @06:00 3-21-2010.

03-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $91,714 Completion $1,045 Daily Total $92,759

Cum Costs: Drilling $437,280 Completion $1,045 Well Total $438,325

MD 3,740 TVD 3,740 Progress 1,334 Days 1 MW 11.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @3740'

Start End Hrs Activity Description

06:00 09:30 3.5 RIG ON DAYWORK @06:00, 3/21/10. HSM. NIPPLE UP & TEST BOPE. TEST HIGH 5000 PSI, UPPER AND LOWER
KELLY VALVE, SAFETY AND DART VALVE, PIPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE
LINE, CHOKE VALVE, MANIFOLD. TEST HIGH 1500 PSI HIGH ANNULAR PREVENTER. TEST CASING TO 1500
PSI FOR 30 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST.

BLM NOTIFIED OF BOP TEST BY E-MAIL ON 3-18-2010.

NO BLM REPRESENTATIVE TO WITNESS TEST.

09:30 13:00 3.5 INSTALL WEAR RING, START PICKING UP BHA, HSM W/ FRANKS TRS. PU BHA & TOOLS. TAG CEMENT @
2316'. RIG DOWN TRS.

13:00 15:00 2.0 INSTALL ROTATING RUBBER. DRILL CEMENT/FLOAT EQUIPMENT F/2353'-2401'. FC @2353', CSGS @
2395'.

15:00 15:30 0.5 FIT TEST @2415'w/ 11.0 EMW.

15:30 17:00 1.5 DRILL 2410' - 2544'. WOB 10-20K, RPM 60/75, SPP 2050 PSI, DP 300 PSI, ROP 90'.

SPUD WELL @15:30 3-21-10.

17:00 17:30 0.5 SURVEY2465'-2.0DEG.

17:30 02:30 9.0 DRILL 2544'- 3455' WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 101'.

02:30 03:00 0.5 WORK ON PUMP.

03:00 03:30 0.5 DRILL 3455'- 3519'WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 128'.

03:30 04:00 0.5 SURVEY 3444' @2 DEG.

04:00 06:00 2.0 DRILL 3519'- 3740 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 11l'. WASATCH @4359'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - DRILLING FASTHOLE.

MW - 10.5+ PPG, VIS - 36 SPQ.
FUEL -, USED - 1332.
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RECEIVED April 01,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $49,792 Completion $0 Daily Total $49,792

Cum Costs: Drilling $345,566 Completion $0 Well Total $345,566

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 HSM. MIRURT W/WESTROC TRUCKING, 1- MILE MOVE. REWORK PLUMBING ON PREMIX TANK, REPLACE
BRAKE BLOCKS.CHECKED CONNECTION DERRICK IN AIR @16:00. 24 HRS.

SAFETY MEETINGS - LDDP, RUN CSG, CEMENTING, RIGGING DOWN.

TRANSFER 5 JTS 4 1/2", l1.6#, N-80, LTC CSG (42.44,42.42,42.12,42.10,42.73,' TOL) 21l.81'FROM CWU 1377-32.

TRANSFER 2 MJ ( 11.05,11.07' TOL) FROM CWU 1377-32.

TRANSFER 2567 GALS DIESEL FUEL @$2.66/GAL FROM CWU 1377-32.

FUEL USED 455

RIG ON DAYWORK @06:00 3-21-2010.

03-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $91,714 Completion $1,045 Daily Total $92,759

Cum Costs: Drilling $437,280 Completion $1,045 Well Total $438,325

MD 3,740 TVD 3,740 Progress 1,334 Days 1 MW 11.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @3740'

Start End Hrs Activity Description

06:00 09:30 3.5 RIG ON DAYWORK @06:00, 3/21/10. HSM. NIPPLE UP & TEST BOPE. TEST HIGH 5000 PSI, UPPER AND LOWER
KELLY VALVE, SAFETY AND DART VALVE, PIPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE
LINE, CHOKE VALVE, MANIFOLD. TEST HIGH 1500 PSI HIGH ANNULAR PREVENTER. TEST CASING TO 1500
PSI FOR 30 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST.

BLM NOTIFIED OF BOP TEST BY E-MAIL ON 3-18-2010.

NO BLM REPRESENTATIVE TO WITNESS TEST.

09:30 13:00 3.5 INSTALL WEAR RING, START PICKING UP BHA, HSM W/ FRANKS TRS. PU BHA & TOOLS. TAG CEMENT @
2316'. RIG DOWN TRS.

13:00 15:00 2.0 INSTALL ROTATING RUBBER. DRILL CEMENT/FLOAT EQUIPMENT F/2353'-2401'. FC @2353', CSGS @
2395'.

15:00 15:30 0.5 FIT TEST @2415'w/ 11.0 EMW.

15:30 17:00 1.5 DRILL 2410' - 2544'. WOB 10-20K, RPM 60/75, SPP 2050 PSI, DP 300 PSI, ROP 90'.

SPUD WELL @15:30 3-21-10.

17:00 17:30 0.5 SURVEY2465'-2.0DEG.

17:30 02:30 9.0 DRILL 2544'- 3455' WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 101'.

02:30 03:00 0.5 WORK ON PUMP.

03:00 03:30 0.5 DRILL 3455'- 3519'WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 128'.

03:30 04:00 0.5 SURVEY 3444' @2 DEG.

04:00 06:00 2.0 DRILL 3519'- 3740 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 11l'. WASATCH @4359'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - DRILLING FASTHOLE.

MW - 10.5+ PPG, VIS - 36 SPQ.
FUEL -, USED - 1332.
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RECEIVED April 01,



Well Name: CWU 1401−33 Field: CHAPITA DEEP Property: 063375

CHECK COM. − RAN BOP DRILL.

FIT TEST @ 2415’ − 11# EMW



06:00 SPUD 7 7/8" HOLE @ 15:30 HRS ON 3−21−10.

03−23−2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion $0 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @ 5779’

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 3740’ − 4304 ’ WOB 15−20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 113’.WASACTH @ 4359’

11:00 11:30 0.5 SURVEY 4225 @ 1.73.

11:30 14:00 2.5 DRILL 4304’ − 4555’ WOB 15−20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 100’.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555’  − 5779’ WOB 15−20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 79.

MUD LOSSES @ 5305’ 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586’ NORTH HORN @ 6133’.



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − LOTO.

MW − 11 PPG, VIS − 37 SPQ.

FUEL − 6474, USED − 1859.

CHECK COM. − 

03−24−2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total $35,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @ 7050’

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 5779’ − 5811’ WOB 15−20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @ 5760’. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 5811’ − 6190’ WOB 15−20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 6190’ −7050’ WOB 15−20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374’ MIDDLE PRICE RIVER TOP @ 7257’ .



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − AIR TUGGER.

MW − 11 PPG, VIS − 40 SPQ.

FUEL − 4550, USED − 1924.

CHECK COM.

Page 7

April 01, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

CHECK COM. - RAN BOP DRILL.

FIT TEST @2415' - l l# EMW

06:00 SPUD 7 7/8" HOLE @15:30 HRS ON 3-21-10.

03-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion $0 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5779'

Start End Hrs Activity Description

06:00 1I:00 5.0 DRILL 3740'- 4304 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP I13'.WASACTH @4359'

11:00 11:30 0.5 SURVEY 4225 @1.73.

11:30 14:00 2.5 DRILL 4304'- 4555' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 100'.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - LOTO.

MW - 11 PPG, VIS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM. -

03-24-2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total $35,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 5779'- 5811' WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @5760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 5811'- 6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257' .

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - AIR TUGGER.

MW - 11 PPG, VIS - 40 SPQ.
FUEL - 4550, USED - 1924.

CHECK COM.
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RECEIVED April 01,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

CHECK COM. - RAN BOP DRILL.

FIT TEST @2415' - l l# EMW

06:00 SPUD 7 7/8" HOLE @15:30 HRS ON 3-21-10.

03-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion $0 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5779'

Start End Hrs Activity Description

06:00 1I:00 5.0 DRILL 3740'- 4304 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP I13'.WASACTH @4359'

11:00 11:30 0.5 SURVEY 4225 @1.73.

11:30 14:00 2.5 DRILL 4304'- 4555' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP 100'.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - LOTO.

MW - 11 PPG, VIS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM. -

03-24-2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total $35,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 5779'- 5811' WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @5760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 5811'- 6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257' .

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - AIR TUGGER.

MW - 11 PPG, VIS - 40 SPQ.
FUEL - 4550, USED - 1924.

CHECK COM.
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RECEIVED April 01,



Well Name: CWU 1401−33 Field: CHAPITA DEEP Property: 063375

03−25−2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW 11.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8530’

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7050’ − 7601’ WOB 15−20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 DRILL 7601’ − 8530’. WOB 10−20K, RPM 50−60/68, SPP 2350 PSI, DP 250 PSI, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.



SAFETY MEETINGS − FORKLIFT, AIR TUGGER.

MW − 11.2 PPG, VIS − 40 SPQ.

FUEL − 2701, USED − 1849.

03−26−2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion $0 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW 11.5 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING 4−1/2" PROD CSG

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL 8530’ − 8750’. WOB 18K, RPM 58/68, SPP 2400 PSI, DP 300 PSI, ROP 49 FPH. REACHED TD @ 10:30 HRS,
ON 3−25−2010.



10:30 11:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIP.

MW 11.4 PPG, VIS − 40 SPQ.

11:30 16:00 4.5 WIPER TRIP TO SURFACE. L/D REAMERS AND MM. TIGHT @ 4300’ − 4200’, 3500’ − 2840’. 

16:00 18:00 2.0 TIH.

18:00 19:30 1.5 WORK TIGHT HOLE, WASH AND REAM F/4300’ − 4400’.

19:30 21:00 1.5 FINISH TIH. WASH AND REAM 15’ TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDITION TO LDDP. HSM. RIG UP WESTATES TO LDDP. MIX AND PUMP PILL.

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASING. DETAILS ON NEXT REPORT.



FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHT TOUR.

SAFETY MEETINGS − GAS BUSTER, LDDP, RUN CSG.

MW − 11.5 PPG, VIS − 42 SPQ, NO LOSSES.

FUEL − 5735, DEL − 4400, USED − 1366.

03−27−2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total $173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total $739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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April 01, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW 11.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7050'- 7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 DRILL 7601'- 8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSI, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.

MW - 11.2 PPG, VIS - 40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion $0 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW 11.5 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING 4-1/2" PROD CSG

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL 8530'- 8750'. WOB 18K, RPM 58/68, SPP 2400 PSI, DP 300 PSI, ROP 49 FPH. REACHED TD @10:30 HRS,
ON 3-25-2010.

10:30 1I:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIP.

MW l 1.4 PPG, VIS - 40 SPQ.
11:30 16:00 4.5 WIPER TRIP TO SURFACE. L/D REAMERS AND MM. TIGHT @4300' - 4200', 3500' - 2840'.

16:00 18:00 2.0 TIH.

18:00 19:30 1.5 WORK TIGHT HOLE, WASH AND REAM F/4300'- 4400'.

19:30 21:00 1.5 FINISH TIH. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDITION TO LDDP. HSM. RIG UP WESTATESTO LDDP. MIX AND PUMP PILL.

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASING. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHT TOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - 1366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total $173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total $739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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RECEIVED April 01,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW 11.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7050'- 7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 DRILL 7601'- 8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSI, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.

MW - 11.2 PPG, VIS - 40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion $0 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW 11.5 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING 4-1/2" PROD CSG

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL 8530'- 8750'. WOB 18K, RPM 58/68, SPP 2400 PSI, DP 300 PSI, ROP 49 FPH. REACHED TD @10:30 HRS,
ON 3-25-2010.

10:30 1I:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIP.

MW l 1.4 PPG, VIS - 40 SPQ.
11:30 16:00 4.5 WIPER TRIP TO SURFACE. L/D REAMERS AND MM. TIGHT @4300' - 4200', 3500' - 2840'.

16:00 18:00 2.0 TIH.

18:00 19:30 1.5 WORK TIGHT HOLE, WASH AND REAM F/4300'- 4400'.

19:30 21:00 1.5 FINISH TIH. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDITION TO LDDP. HSM. RIG UP WESTATESTO LDDP. MIX AND PUMP PILL.

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASING. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHT TOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - 1366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total $173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total $739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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RECEIVED April 01,



Well Name: CWU 1401−33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 11:00 5.0 HSM. RUN 4 1/2", 11.6#, N−80, LT&C CSG AS FOLLOWS: FLOAT SHOE @ 8743’, 1 JT CSG, FLOAT COLLAR @
8699’, 58 JTS CSG, MJ @ 6362’, 59 JTS CSG, MJ @ 3961’, 98 JTS CSG (216 TOTAL). P/U JT # 217, TAG BOTTOM @
8750’. L/D JT # 217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5597’.
R/D WESTATES.



11:00 12:00 1.0 CIRCULATE AND CONDITION FOR CEMENT. 

12:00 16:00 4.0 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 378 SX (124 BBLS, 694 CU/FT) LEAD HIGHBOND 75 CEMENT @ 12 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE + .3% VERSASET. MIX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H2O 6.98 GAL/SK + .125 LBM POLY−E−FLAKE. WASH UP
TO RIG TANK, DROP PLUG AND DISPLACE W/135 BBLS FRESH WATER. FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD.  LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @ 14:45. BLM NOTIFIED BY E−MAIL 3/24/2010 @ 14:00.



16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PSI. 

17:00 18:00 1.0 CLEAN MUD TANKS W/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE 1 MILE TO CWU 1403−33 @ 07:00 ON 3−27−10 W/WESTROC TRUCKING.



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − RUN CSG, CEMENTING, RIGGING DOWN.

FUEL −3140, USED − 595, RETURNED − 2000.

TRANSFER 4 JTS 4 1/2", 11.6#, N−80, LTC CSG (40.49’, 40.50’, 40.41’, 40.52’ TOL) 161.92’ TO CWU 1403−33.

TRANSFER 2 MJ ( 19.95’ & 20.33 total 40.28 ) TO CWU 1403−33.

TRANSFER 3140 GALS DIESEL FUEL @ $2.71/GAL TO CWU 1403−33.



06:00 RIG RELEASED @ 18:00 HRS, 3−26−10.

CASING POINT COST $590,873
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Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 11:00 5.0 HSM. RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', 1 JT CSG, FLOAT COLLAR @
8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (216 TOTAL). P/U JT #217, TAG BOTTOM @
8750'. L/D JT # 217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5597'.
R/D WESTATES.

11:00 12:00 1.0 CIRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 378 SX (124 BBLS, 694 CU/FT) LEAD HIGHBOND 75 CEMENT @12 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE +

.3% VERSASET. MIX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @13.5 PPG, l.47YLD, H2O 6.98 GAL/SK + .125 LBM POLY-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUG AND DISPLACE W/135 BBLS FRESH WATER. FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @14:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @14:00.

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PSI.

17:00 18:00 1.0 CLEAN MUD TANKS W/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE 1 MILE TO CWU 1403-33 @07:00 ON 3-27-10 W/WESTROC TRUCKING.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTING, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS 4 1/2", l1.6#, N-80, LTC CSG (40.49', 40.50', 40.41', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( 19.95' & 20.33 total 40.28 ) TO CWU 1403-33.

TRANSFER 3140 GALS DIESEL FUEL @$2.71/GAL TO CWU 1403-33.

06:00 RIG RELEASED @18:00 HRS, 3-26-10.

CASING POINT COST $590,873
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RECEIVED April 01,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 11:00 5.0 HSM. RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', 1 JT CSG, FLOAT COLLAR @
8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (216 TOTAL). P/U JT #217, TAG BOTTOM @
8750'. L/D JT # 217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5597'.
R/D WESTATES.

11:00 12:00 1.0 CIRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 378 SX (124 BBLS, 694 CU/FT) LEAD HIGHBOND 75 CEMENT @12 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE +

.3% VERSASET. MIX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @13.5 PPG, l.47YLD, H2O 6.98 GAL/SK + .125 LBM POLY-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUG AND DISPLACE W/135 BBLS FRESH WATER. FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @14:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @14:00.

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PSI.

17:00 18:00 1.0 CLEAN MUD TANKS W/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE 1 MILE TO CWU 1403-33 @07:00 ON 3-27-10 W/WESTROC TRUCKING.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTING, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS 4 1/2", l1.6#, N-80, LTC CSG (40.49', 40.50', 40.41', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( 19.95' & 20.33 total 40.28 ) TO CWU 1403-33.

TRANSFER 3140 GALS DIESEL FUEL @$2.71/GAL TO CWU 1403-33.

06:00 RIG RELEASED @18:00 HRS, 3-26-10.

CASING POINT COST $590,873
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RECEIVED April 01,



API Well No: 43047404190000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

4/29/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on April 29, 2010. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

NAME (PLEASE PRINT)  
 Michelle Robles

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/30/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
307 276-4842

April 30, 2010

May 04, 2010

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/29/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on April 29, 2010. Please see the
attached operations summary report for drilling and completion operationsAccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR REÇggpgNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/30/2010

RECEIVED April 30,

iPI Well No: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03ED6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1484 FNL 2272 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/29/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on April 29, 2010. Please see the
attached operations summary report for drilling and completion operationsAccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR REÇggpgNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/30/2010

RECEIVED April 30,



April 30, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 04-30--2010

Well Name CWU 140l-33 Well Type DEVG Division DENVER

Field CHAPlTA DEEP API # 43-047-40419 Well Class COMP

County, State UINTAH, UT Spud Date 03-21-2010 Class Date

Tax Credit N TVD / MD 8,750/8,750 Property # 063375

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,280/ 5,269

Location Section 33, T9S, R23E, SENW, 1484 FNL & 2272 FWL

Event No Lo Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306397 AFE Total 1,370,900 DHC/ CWC 583,100/ 787,800

Rig Conti TRUE Rig Name TRUE #31 Start Date i1-25-2008 Release Date 03-26-2010

11-25-2008 Reported By SE EILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion 30 Well Total $0

MD 0 TVD 0 Progress o Days o MW 0.0 Visc 0.0

Formation : PBTD : 0,0 Perf: PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1484' FNL & 2272' FWL (SE/NW)

SECTION 33, T9S, R23E

UlNTAH COUNTY, UTAH

LAT 39,995631, LONG 109,333200 (NAD 83)

LAT39.995664, LONG 109.332522 (NAD 27)

TRUE #31

OBJECTIVE: 8750' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTESFIELD

LEASE: UTU 0336

ELEVATION: 5266.8'NAT GL, 5269,1'PREP GL (DUE TO ROUNDING PREP GL WlLL BE 5269'), 5285'KB (16')

EOG Wl 100%, NRI 82.139316%

01-20-2010 Reported By TERRY CSERE

RECEIVED April 30,

WELL CHRONOLOGY
REPORT

Report Generated On: 04-30--2010

Well Name CWU 140l-33 Well Type DEVG Division DENVER

Field CHAPlTA DEEP API # 43-047-40419 Well Class COMP

County, State UINTAH, UT Spud Date 03-21-2010 Class Date

Tax Credit N TVD / MD 8,750/8,750 Property # 063375

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 5,280/ 5,269

Location Section 33, T9S, R23E, SENW, 1484 FNL & 2272 FWL

Event No Lo Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306397 AFE Total 1,370,900 DHC/ CWC 583,100/ 787,800

Rig Conti TRUE Rig Name TRUE #31 Start Date i1-25-2008 Release Date 03-26-2010

11-25-2008 Reported By SE EILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion 30 Well Total $0

MD 0 TVD 0 Progress o Days o MW 0.0 Visc 0.0

Formation : PBTD : 0,0 Perf: PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

1484' FNL & 2272' FWL (SE/NW)

SECTION 33, T9S, R23E

UlNTAH COUNTY, UTAH

LAT 39,995631, LONG 109,333200 (NAD 83)

LAT39.995664, LONG 109.332522 (NAD 27)

TRUE #31

OBJECTIVE: 8750' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTESFIELD

LEASE: UTU 0336

ELEVATION: 5266.8'NAT GL, 5269,1'PREP GL (DUE TO ROUNDING PREP GL WlLL BE 5269'), 5285'KB (16')

EOG Wl 100%, NRI 82.139316%

01-20-2010 Reported By TERRY CSERE

RECEIVED April 30,



April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $75,000 Completion 50 Daily Total 575,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0 0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION STARTED.

01-21-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 30 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 10¾ COMPLETE.

01-22-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completiou $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD o Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 14.0 LOCATION 15% COMPLETE.

01-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0-0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT,

01-26-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLlNG. SHOOTING FRIDAY.

01-27-2010 Reported By NATALIE BRAYTON

Page 2

RECEIVED April 30,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $75,000 Completion 50 Daily Total 575,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0 0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION STARTED.

01-21-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 30 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 10¾ COMPLETE.

01-22-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completiou $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion 50 Well Total 575,000

MD 0 TVD o Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 14.0 LOCATION 15% COMPLETE.

01-25-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total 575,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0-0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT,

01-26-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0 0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLlNG. SHOOTING FRIDAY.

01-27-2010 Reported By NATALIE BRAYTON

Page 2

RECEIVED April 30,



April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling 30 Completion 50 Daily Total so
Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATÏON

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING. SHOOTING FRIDAY.

01-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

D6:00 06:00 24.0 SHOOTÏNG TOMORROW

01-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Descriptior
06:00 06:00 24.0 SHOOTING TODAY.

02-01-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling 575,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0 o

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 80% COMPLETE.

02-02-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 85% COMPLETE.

02-03-2010 Reported By TERRY CSERE

Page 3

RECEIVED April 30,

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling 30 Completion 50 Daily Total so
Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATÏON

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING. SHOOTING FRIDAY.

01-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

D6:00 06:00 24.0 SHOOTÏNG TOMORROW

01-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Descriptior

06:00 06:00 24.0 SHOOTING TODAY.

02-01-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total $0

Cum Costs: Drilling 575,000 Completion 50 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0 o

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 80% COMPLETE.

02-02-2010 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 85% COMPLETE.

02-03-2010 Reported By TERRY CSERE

Page 3

RECEIVED April 30,



April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 90% COMPLETE.

02-45-2010 Reported By KENT DEVENPORT/TERRY CSERE

DailyCosts: DriHing $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CLOSEDLOOP, 10% COMPLETE, - CRALGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 02/04/10 @8:00 AM.

SET +/-60'OF 14" CONDUCTOR. CEMENT TO SURFACE WlTH READY MIX. CAROL DANIELS WlUDOGM WAS
NOTIFIED BY PHOlvE MESSAGE AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 02/03/l0 @ 7:57 AM.

02-08-2010 Reported By TERRY CSERE

DailyCosts: Drilling 30 Completion $0 Daily Total 30

Cum Costs: Drilling 575,000 Completion 50 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BU]LD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL CLOSED LOOP TODAY

02-09-2010 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description
06:00 06:00 24,0 LOCATION COMPLETE. START CLOSED LOOP.

02-10-2010 Reported By TERRY CSERE

DailyCosts: Drilling So Completion $0 Daily Total 50

Cum Costs: Drilling $75,000 Completion so Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth ; 0.0

Activity at Report Time: BU1LD LOCATlON

Start End Hrs Activity Description
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

06:00 06:00 24.0 CRAlG'S ROUSTABOUT SERVlCE SPUD A 20" HOLE ON 2/04/10 @8:00 AM. SET +/-60'OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MLX. CAROL DANIELS WlUDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 2/04/LO@8:00 AM.

LOCATION COMPLETE.

03-07-2010 Reported By KERRY SALES

DailyCosts: Drilling $220,774 Completion 50 Daily Total $220,774

Cum Costs:-Drilling $295,774 Completion 50 Well Total $295,774

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activityat Report Time: WORT

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CRAIG'SAIR RIG #2 ON 3/01/2010. DRILLED 12-U4" HOLE TO 2390' GL (2406' KB). HAMMER AND AIR

DRILLED TO 1240', ENCOUNTERED NO WATER. DRILLED WITH FLUID FROM 1240'TO TOTAL DEPTH. LOST
RETURNES AT 1780'. AT 1780' BLOW WELL DOWN 2 TIMES, CAUGHT 2 SAMPLES THE FlRST TIME AND 3
SAMPLES THESECOND. BEFORE RUNNING CASING CHECKED FLUID LEVEL OF WELL (428') DEEP. WELL
STOOD STATIC FOR l HOUR. RAN 58 JTS (2378.737) OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRÄLIZERS SPACED MIDDLE OF SHOB JOINT AND
EVERY COLLAR TILL GONE. LANDED @2394.78' KB. RDMO CRAIGS RIG#2.

MIRU HALLlBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3000PSIG. PUMPED 175 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEADOF
CEMENT. TAIL: MIXED AND PUMPED400 SACKS (84 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED
CEMENT @15.6 PPG W/YlELD OF 1.18 CF/SX. DISPLACED CEMENT W/l80.5 BBLS FRESH WATER, FCP 150,
BUMPED PLUG W/800 PSI @06:37 AM 3/06/2010 FLOATS HELD. NO RETURNS OF CEMENT TO SURFACE.
WOC 3 HOURS.

TOP JOB # 1: DOWN 6'OF l' PIPE, MIXED & PUMPED 50 SX (l0.2 BBLS)OF PREMlUM CEMENT W/3% CACL2.
MIXED CEMENT @15.8 PPG WlYlELD OF 1.15 CF/SX. NO RETURNS DURING ANY PART OF THE OPERATION.
WAIT ON CEMENT 2.5 HOURS.

TOP JOB # 2: MIXED & PUMPED 50 SX (10.2 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF l.15 CF/SX. NO RETURNS. WOC 2,5 HOURS .

TOP JOB # 3: MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
LS.8 PPG WlYlELD OF 1.15 CF/SX. GOT RETURNS BUT CEMENT FELL BACK, WOC 2 HOURS,

TOP JOB #4: MIXED & PUMPED 25 SX (5 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF l.15 CF/SX. CEMENT RETURNS AND CEMENT STOOD AT SURFACE. OBSERVE WELL FOR
l.5 HOURSWHILE RIGGING DOWN. RELEASE HALLlBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTlVITY.

CRAIGS RIG 2 TOOK 5 SURVEYS WHILE DRILLING HOLE @1700' - 2.5 DEGREES, 1950' - 5 DEGREES, 2040
3 DEGREES, 2100-2 DEGREES & 2270'= 1.5 DEGREES.

KERRY SALES NOTIFIED BLM ON ELECTRONIC FQRM OF THE SURFACE CASING& CEMENT JOB ON
03/04/2010 @03:00 PM. KERRY SALES NOTIFIED CAROL DANIELS WlTH UDOGM OF THE SURFACE CASING
& CEMENT JOB ON 03/04/2010 @03:00 PM. NOTIFIED ON 03-03/2010 @10:00 AM,

03-21-2010 Reported By KEITH KAROW
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

DailyCosts: Drilling $49,792 Completion $0 Daily Total $49,792

Cum Costs: Drilling $345,566 Completion 50 Well Total 5345,566

MD 2,406 TVD 2,406 Progress 0 Days 0 MW 0.0 Visc 0,0

Formation : PBTD : 0.0 Perf; PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description
06:00 06:00 24.0 HSM. M1RURT W/WESTROC TRUCKING, 1- MILE MOVE. REWORK PLUMB[NG ON PREMlX TANK, REPLACE

BRAKE BLOCKS.CHECKED CONNECT10N DERRICK IN AlR @16:00. 24 HRS.

SAFETY MEETINGS - LDDP, RUN CSG, CEMENTÏNG, RIGGING DOWN.
TRANSFERSJTS41/2",I1.6#,N-80,LTCCSG(42.44,42,42,42.12,42,10,42.73,'TOL)211.81'FROMCWUL377-32.

TRANSFER 2 MJ ( 11.05,11.07' TOL) FROM CWU 1377-32.

TRANSFER 2567 GALS DlESEL FUEL @$2.66/GAL FROM CWU L377-32.

FUEL USED 455

RIG ON DAYWORK @06:00 3-21-20\0.

03-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $91,714 Completion $1,045 Daily Total $92,759

Cum Costs: Drilling $437,280 Completion $1,045 Well Total $438,325

MD 3,740 TVD 3,740 Progress 1,334 Days 1 MW IL2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth , 0.0

Activity at Report Time: DRILL AHEAD @3740'

Start End Hrs Activity Description
06:00 09:30 3.5 RIG ON DAYWORK @06:00, 3/21/10. HSM. NIPPLE UP & TEST BOPE, TEST HIGH 5000 PSI, UPPER AND LOWER

KELLY VALVE, SAFETY AND DART VALVE, PlPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKS
LINE, CHOKE VALVE, MAN1FOLD. TEST H1GH 1500 PSI HIGH ANNULAR PREVENTER. TEST CASING TO 1500
PSI FOR 30 MlNUTES. PERFORM ACCUMULATOR FUNCTION TEST.

BLM NOTIFIED OF BOP TEST BY E-MAlL ON 3-18-2010.

NO BLM REPRESENTATIVE TOWITNESS TEST.

09:30 13:00 3.5 INSTALL WEAR RING, START PlCKING UP BHA, HSM W/ FRANKS TRS. PU BHA & TOOLS. TAG CEMENT @
2316'. R]G DOWN TRS.

13:00 L5:00 2.0 lNSTALL ROTATlNG RUBBER. DRILL CEMENT/FLOAT EQUIPMENT F/2353' - 240l'. FC @2353', CSGS @
2395'.

15:00 L5:30 0.5 FIT TEST @2415'w/ \ LO EMW,

15:30 L7:00 1.5 DRILL 2410'- 2544'. WOB 10-20K, RPM 60/75, SPP 2050 PSI, DP 300 PSI, ROP 90'.

SPUD WELL @ L5:30 3-21-l0.

17:00 17:30 0.5 SURVEY 2465'-2.0 DEG.

17:30 02:30 9.0 DRILL 2544'- 3455' WOB 10-20K, RPM 70/75. SPP 2150 PSl, DP 300 PSI, ROP 101'.

02:30 03:00 0.5 WORK ON PUMP.

03:00 03:30 0.5 DRILL 3455'- 3519'WOB 10-20K, RPM 70/75, SPP 2150 PSI, DP 300 PSI, ROP 128'.

03:30 04:00 0.5 SURVEY 3444' @2 DEG.

04:00 06:00 2.0 DRILL 35\9'- 3740 ' WOB 15-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSI, ROP ll l'. WASATCH @4359'.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - DRILLING FASTHOLE.

MW - 10,5+ PPG, VIS - 36 SPQ.
FUEL -, USED - 1332.
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property:063375

CHECK COM. - RAN BOP DRILL.

FITTEST @2415'- I l#EMW

06:00 SPUD 7 7/8" HOLE @ IS:30 HRS ON 3-21-10.

03-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $30,625 Completion 50 Daily Total $30,625

Cum Costs: Drilling $467,906 Completion $1,045 Well Total $468,951

MD 5,779 TVD 5,779 Progress 2,039 Days 2 MW 10.7 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5779'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 3740'-4304 ' WOB 15-20K, RPM 70/75, SPP 2250 PS1, DP 300 PSI, ROP l 13'.WASACTH @4359'

l l:00 1I:30 0.5 SURVEY 4225 @ 1.73,

I1:30 14:00 2.5 DRILL 4304'-4555' WOB J5-20K, RPM 70/75, SPP 2250 PSI, DP 300 PSÏ, ROP 100*.

14:00 l4:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSl, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133',

FULL CREWS,NOACCIDENTS.

SAFETY MEETlNGS - LOTO.

MW - I l PPG, VlS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM, -
03-24-2010 Reported By KEJTH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total 535,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description
06:00 06:30 0.5 DRILL 5779'-5811'WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @$760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 581 L'-6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRlLL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSl, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257'.

FULL CREWS, NO ACClDENTS.

SAFETY MEETINGS -AIR TUGGER.
MW-11PPG,VIS-40SPQ.

FUEL - 4550, USED - L924.

CHECK COM.
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14:30 06:00 15.5 DRILL 4555' - 5779' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSl, ROP 79.

MUD LOSSES @5305' 150 BBLS / 6 HRS.

BUCK CANYON TOP 5586' NORTH HORN @6133',

FULL CREWS,NOACCIDENTS.

SAFETY MEETlNGS - LOTO.

MW - I l PPG, VlS - 37 SPQ.
FUEL - 6474, USED - 1859.

CHECK COM, -
03-24-2010 Reported By KEJTH KAROW

DailyCosts: Drilling $26,727 Completion $8,558 Daily Total 535,286

Cum Costs: Drilling $494,634 Completion $9,603 Well Total $504,238

MD 7,050 TVD 7,050 Progress 1,271 Days 3 MW 11.0 Visc 36.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @7050'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 5779'-5811'WOB 15-20K, RPM 70/70, SPP 2250 PSI, DP 300 PSI, ROP 64.

06:30 07:00 0.5 WORK TIGHT HOLE @$760'. "JARRING UP AND DOWN".

07:00 14:00 7.0 DRILL 581 L'-6190' WOB 15-20K, RPM 60/70, SPP 2250 PSI, DP 300 PSI, ROP 54.

14:00 14:30 0.5 SERVICE RIG.

14:30 06:00 15.5 DRlLL 6190'-7050' WOB 15-20K, RPM 65/70, SPP 2250 PSl, DP 300 PSI, ROP 55.5.

PRICE RIVER TOP 6374' MIDDLE PRICE RIVER TOP @7257'.

FULL CREWS, NO ACClDENTS.

SAFETY MEETINGS -AIR TUGGER.
MW-11PPG,VIS-40SPQ.

FUEL - 4550, USED - L924.

CHECK COM.
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPlTA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROWIPAT CLARK

DailyCosts:Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW t 1.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description
06:00 L4:00 8.0 DR[LL 7050'-7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERV1CE. CHECK COM.

14:30 06:00 15.5 DRILL 760l'-8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSl, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.
MW- IL2 PPG, VIS-40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion 50 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW \ L5 Visc 42.0

Formation : PBTD : 0,0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNlNG 4-1/2" PROD CSG

Start End Hrs Activity Description
06:00 10:30 4.5 DRILL 8530'-8750'. WOB 28X, RPM 58/68, SPP 2400 PSI, DP 300 PS1, ROP 49 FPH. REACHED TD @10:30 HRS

ON 3-25-2010.

LO:30 11:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIR

MW l1.4 PPG,VIS -40 SPQ.
I1:30 16:00 4.5 WIPER TRIP TO SURFACE, L/D REAMERS AND MM. TlGHT @4300'- 4200', 3500'- 2840',

L6:00 18:00 2.0 TíH.

l8:00 19:30 l.5 WORK TIGHT HOLE, WASH AND REAM F/4300' 4400'.

l9:30 21:00 1,5 FINISH TIN. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDlTION TO LDDP. HSM, RIG UP WESTATESTO LDDP MlX AND PUMP PILL

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASlNG. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTTOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - [366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total 5173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total 5739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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Well Name: CWU 1401-33 Field: CHAPlTA DEEP Property: 063375

03-25-2010 Reported By KEITH KAROWIPAT CLARK

DailyCosts:Drilling $25,811 Completion $0 Daily Total $25,811

Cum Costs: Drilling $520,446 Completion $9,603 Well Total $530,050

MD 8,530 TVD 8,530 Progress 1,480 Days 4 MW t 1.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8530'

Start End Hrs Activity Description
06:00 L4:00 8.0 DR[LL 7050'-7601' WOB 15-20K, RPM 65/70, SPP 2250 PSI, DP 300 PSI, ROP 69 FPH.

14:00 14:30 0.5 RIG SERV1CE. CHECK COM.

14:30 06:00 15.5 DRILL 760l'-8530'. WOB 10-20K, RPM 50-60/68, SPP 2350 PSI, DP 250 PSl, ROP 60 FPH.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTS.

SAFETY MEETINGS - FORKLIFT, AIR TUGGER.
MW- IL2 PPG, VIS-40 SPQ.
FUEL - 2701, USED - 1849.

03-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $35,689 Completion 50 Daily Total $35,689

Cum Costs: Drilling $556,136 Completion $9,603 Well Total $565,739

MD 8,750 TVD 8,750 Progress 220 Days 5 MW \ L5 Visc 42.0

Formation : PBTD : 0,0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNlNG 4-1/2" PROD CSG

Start End Hrs Activity Description
06:00 10:30 4.5 DRILL 8530'-8750'. WOB 28X, RPM 58/68, SPP 2400 PSI, DP 300 PS1, ROP 49 FPH. REACHED TD @10:30 HRS

ON 3-25-2010.

LO:30 11:30 1.0 CIRCULATE AND CONDITION MUD FOR SHORT TRIR

MW l1.4 PPG,VIS -40 SPQ.
I1:30 16:00 4.5 WIPER TRIP TO SURFACE, L/D REAMERS AND MM. TlGHT @4300'- 4200', 3500'- 2840',

L6:00 18:00 2.0 TíH.

l8:00 19:30 l.5 WORK TIGHT HOLE, WASH AND REAM F/4300' 4400'.

l9:30 21:00 1,5 FINISH TIN. WASH AND REAM 15' TO BOTTOM.

21:00 22:00 1.0 CIRCULATE AND CONDlTION TO LDDP. HSM, RIG UP WESTATESTO LDDP MlX AND PUMP PILL

22:00 04:30 6.5 LDDP. BREAK KELLY. L/D BHA. PULL WEAR BUSHING.

04:30 06:00 1.5 HSM. R/U WESTATES TO RUN PRODUCTION CASlNG. DETAILS ON NEXT REPORT.

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLlGHTTOUR.

SAFETY MEETINGS - GAS BUSTER, LDDP, RUN CSG.

MW - 11.5 PPG, VIS - 42 SPQ,NO LOSSES.

FUEL - 5735, DEL - 4400, USED - [366.

03-27-2010 Reported By PAT CLARK

DailyCosts: Drilling $34,737 Completion $139,072 Daily Total 5173,809

Cum Costs: Drilling $590,873 Completion $148,675 Well Total 5739,548

MD 8,750 TVD 8,750 Progress 0 Days 6 MW 0.0 Visc 0.0
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 11:00 5.0 HSM. RUN 4 1/2", 1L6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', LJT CSG, FLOAT COLLAR @

8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (Il6 TOTAL). P/U JT # 217, TAGBOTTOM @
8750'. L/D JT#217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT.RAN
TURBULlZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THfRD JT TO 559T.
R/D WESTATES.

I1:00 12:00 LO ClRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 MSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSII, MJX AND PUMP 378 SX {124 BBLS, 694 CU/FT)LEAD HIGHBOND 75 CEMENT @ [2 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE + .3% VERSASET MlX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GALISK +.125 LBM POLV-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUGAND DISPLACE W/135 BBLS FRESH WATER, FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @L4:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @ l4:00,

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PS1.

17:00 18:00 LO CLEAN MUD TANKSW/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE I MILE TO CWU 1403-33 @07:00 ON 3-27-10 WIWESTROC TRUCKLNG.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTINO, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS4 1/2", I L6#, N-80, LTC CSG (40.49', 40,50', 40Al', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( l9.95' & 20.33 total 40.28 )TO CWU 1403 -33.

TRANSFER 3140 GALS DIESEL FUEL @$2.7I/GAL TO CWU 1403-33.

06:00 RIG RELEASED @ l 8:00 HRS, 3-26-10.

CASING POINT COST $590,873
04-01-2010 Reported By SEARLE

DailyCosts: Drilling so Completion $(8,500 Daily Total $18,500

Cum Costs: Drilling $590,873 Completion $l67,175 Well Total $758,048

MD 8,750 TVD 8,750 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0 0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FORM 8676' TO 60'. EST CEMENT TOP @970'. RW

CUTTERS WIRELINE.

04-15-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,793 Daily Tota¡ $1,793

Cum Costs: Drilling $590,873 Completion $168,968 Well Total $759,84|

MD 8,750 TVD 8,750 Progress o Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION
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Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 11:00 5.0 HSM. RUN 4 1/2", 1L6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @8743', LJT CSG, FLOAT COLLAR @

8699', 58 JTS CSG, MJ @6362', 59 JTS CSG, MJ @3961', 98 JTS CSG (Il6 TOTAL). P/U JT # 217, TAGBOTTOM @
8750'. L/D JT#217. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT.RAN
TURBULlZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THfRD JT TO 559T.
R/D WESTATES.

I1:00 12:00 LO ClRCULATE AND CONDITION FOR CEMENT.

12:00 16:00 4.0 MSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSII, MJX AND PUMP 378 SX {124 BBLS, 694 CU/FT)LEAD HIGHBOND 75 CEMENT @ [2 PPG, 1.84
YLD, H2O 9.86 GAL/SK + 4% BENTONITE + .3% VERSASET MlX AND PUMP 1265 SX (331 BBLS, 1859 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GALISK +.125 LBM POLV-E-FLAKE. WASH UP
TO RIG TANK, DROP PLUGAND DISPLACE W/135 BBLS FRESH WATER, FULL RETURNS THROUGHOUT.
MAX PRESSURE 2526 PSI, BUMPED PLUG TO 3110 PSI. BLED BACK 1.25 BBLS, FLOAT HELD. LEAVE HEAD
ON WHILE R/D HALLIBURTON. PLUG DOWN @L4:45. BLM NOTIFIED BY E-MAIL 3/24/2010 @ l4:00,

16:00 17:00 1.0 PACK OFF AND TEST HANGER TO 5000 PS1.

17:00 18:00 LO CLEAN MUD TANKSW/REDI SERVICES. HAULED 1300 BBLS TO MUD STORAGE.

18:00 06:00 12.0 RDRT. PREPARE TO MOVE I MILE TO CWU 1403-33 @07:00 ON 3-27-10 WIWESTROC TRUCKLNG.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RUN CSG, CEMENTINO, RIGGING DOWN.

FUEL -3140, USED - 595, RETURNED - 2000.

TRANSFER 4 JTS4 1/2", I L6#, N-80, LTC CSG (40.49', 40,50', 40Al', 40.52' TOL) 161.92' TO CWU 1403-33.

TRANSFER 2 MJ ( l9.95' & 20.33 total 40.28 )TO CWU 1403 -33.

TRANSFER 3140 GALS DIESEL FUEL @$2.7I/GAL TO CWU 1403-33.

06:00 RIG RELEASED @ l 8:00 HRS, 3-26-10.

CASING POINT COST $590,873
04-01-2010 Reported By SEARLE

DailyCosts: Drilling so Completion $(8,500 Daily Total $18,500

Cum Costs: Drilling $590,873 Completion $l67,175 Well Total $758,048

MD 8,750 TVD 8,750 Progress 0 Days 7 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0 0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description
06:00 06:00 24.0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FORM 8676' TO 60'. EST CEMENT TOP @970'. RW

CUTTERS WIRELINE.

04-15-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,793 Daily Tota¡ $1,793

Cum Costs: Drilling $590,873 Completion $168,968 Well Total $759,84|

MD 8,750 TVD 8,750 Progress o Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 8699.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION
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April 30, 2010

Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Start End Hrs Activity Descriptjon
06:00 06:00 24,0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASlNG TO 6500 PSIG. WO COMPLETlON.

04-23-2010 Reported By MCCURDY

DailyCosts: Drilling 50 Completion $15,155 Daily Total $15,155

Cum Costs: Drilling $590,873 Completion $184,123 Well Total $774,996

MD 8,750 TVD 8,750 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf : 7864'-847 l' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description
06:00 06:00 24,0 STAGE #1: RU CUTTERS WIRELINE & PERFORATE LPR FROM 8175'-76', 8204'-05', 823T-38', 8245'-46',

8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'@ 3 SPF& 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING WIS5 OAL (810 500), 165 GAL (WSI 7360), 7354
GAL 16# LINEAR Wl9500#20/40 SAND @ 1-1,5 PPG, 40659 GAL 16# DELTA 200 W/l41300# 20/40 SAND @2-5

PPG. MTP 5814 PSIG. MTR 50.7 BPM. ATP 4389 PSlG. ATR 48.5 BPM. ISlP 3057PSIG.RD HALLlBURTON.

STAGE #2: RUWL. SET 6K CFP AT 8070'. PERFORATE MPR/LPR FROM 7864'-65', 7903'-04', 79L3 l4',
7926'-27, 7933'-34', 7950'-5l', 7963'-64', 7973'-74', 7978'-79', 798T-88', 8003'-04', 8026'-2T, 8033'-34',
8044'-45'@ 2 SPF & ISO DEGREE PHASlNG.RDWL. RU HALLlBURTON, FRAC DOWN CASING Wl55 GAL (BIO
500), 165 GAL (WSl 7360), 7394 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 46376 GAL 16# DELTA 200
W/162900#20/40 SAND @2-5 PPG. MTP 5243 PSlG. MTR 51.1 BPM. ATP 4501 PSIG. ATR 49.2 BPM. ISIP 3271
PSIG. RD HALLIBURTON. SDFN.

04-24-2010 Reported By MCCURDY

DailyCosts:Drilling 50 Completion $257,041 Daily Total $257,041

Cum Costs: Drilling $590,873 Completion $441,165 Well Total $1,032,038

MD 8,750 TVD 8,750 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6360-8471' PKR Depth : 0.0

Activity at Report Time: PREP TO M[RUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #3: SICP 2200 PSIG, RUWL, SET 6K CFP AT 7820 '. PERFORATE MPR FROM 757T-78', 7615'-L6',
7621'-22', 7629'-30', 7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 777t'-72', 7788'-89',
7801'-02'@ 2 SPF & 180DEGREE PHASING.RDWL. RU HALLlBURTON, FRAC DOWN CASINGWl55 GAL (BIO
500), 165 GAL (WSI 7360), 7369 GAL L6#LINEAR Wl9300# 20/40 SAND @ 1-1.5 PPG, 27693 GAL L6# DELTA 200
Wl89200# 20/40 SAND @2-4 PPG, MTP 6400 PSlG, MTR 49.7 BPM. ATP 5326 PSlG. ATR 43.6 BPM, 18]P 2781 PSIG.
RD HALLIBURTON,

STAGE #4: RDWL SET 6K CFP AT 7548'. PERFORATE MPR FROM 7400'-01', 741 l'--12', 7420'-21', 7430'-31',
7439'40', 7454'-55', 746 l'-62', 7472'-73', 7490'-91', 7496'-9T, 7510'-11', 7514'-15', 7519'-20', 7523'-24'@ 2
SPF & ISO DEGREE PHASING. RDWL RU HALLlBURTON, FRAC DOWN CASlNG W/55 GAL (BLO 500), 165 GAL
(WSI 7360), 2126 GAL L6# LlNEAR Wl2100#20/40 SAND @ l PPO, 39718 GAL l6# DELTA200 W/l43300# 20/40
SAND @2-5 PPG. MTP 5418 PSIG. MTR 51.5 BPM ATP 4l95 PSIG. ATR 50,1 BPM, ISIP 2106 PS]G. RD
HALL1BURTON.

STAGE #5: RUWL. SET 6K CFP AT 7320'. PERFORATE UPR/MPR FROM 7004'-05', 7064'-65', 7081'-82',
7101'-02', 7LD5'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81', 7289'-90", 729T-98'@ 3 SPF & 120
DEGREE PHASING. RDWL. RU HALL1BURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL (WSI
7360), 7408 GAL L6# L]NEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 32631 GAL l6# DELTA 200 W/l 14100#20/40
SAND @2-5 PPG. MTP 5117 PSIG. MTR 49.8 BPM. ATP 3893 PSIG. ATR 48.8 BPM. ISIP2331 PSIG. RD
HALLIBURIDN.
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Well Name: CWU 1401-33 Field: CHAPITA DEEP Property: 063375

Start End Hrs Activity Descriptjon
06:00 06:00 24,0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASlNG TO 6500 PSIG. WO COMPLETlON.

04-23-2010 Reported By MCCURDY

DailyCosts: Drilling 50 Completion $15,155 Daily Total $15,155

Cum Costs: Drilling $590,873 Completion $184,123 Well Total $774,996

MD 8,750 TVD 8,750 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf : 7864'-847 l' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description
06:00 06:00 24,0 STAGE #1: RU CUTTERS WIRELINE & PERFORATE LPR FROM 8175'-76', 8204'-05', 823T-38', 8245'-46',

8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'@ 3 SPF& 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING WIS5 OAL (810 500), 165 GAL (WSI 7360), 7354
GAL 16# LINEAR Wl9500#20/40 SAND @ 1-1,5 PPG, 40659 GAL 16# DELTA 200 W/l41300# 20/40 SAND @2-5

PPG. MTP 5814 PSIG. MTR 50.7 BPM. ATP 4389 PSlG. ATR 48.5 BPM. ISlP 3057PSIG.RD HALLlBURTON.

STAGE #2: RUWL. SET 6K CFP AT 8070'. PERFORATE MPR/LPR FROM 7864'-65', 7903'-04', 79L3 l4',
7926'-27, 7933'-34', 7950'-5l', 7963'-64', 7973'-74', 7978'-79', 798T-88', 8003'-04', 8026'-2T, 8033'-34',
8044'-45'@ 2 SPF & ISO DEGREE PHASlNG.RDWL. RU HALLlBURTON, FRAC DOWN CASING Wl55 GAL (BIO
500), 165 GAL (WSl 7360), 7394 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 46376 GAL 16# DELTA 200
W/162900#20/40 SAND @2-5 PPG. MTP 5243 PSlG. MTR 51.1 BPM. ATP 4501 PSIG. ATR 49.2 BPM. ISIP 3271
PSIG. RD HALLIBURTON. SDFN.

04-24-2010 Reported By MCCURDY

DailyCosts:Drilling 50 Completion $257,041 Daily Total $257,041

Cum Costs: Drilling $590,873 Completion $441,165 Well Total $1,032,038

MD 8,750 TVD 8,750 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6360-8471' PKR Depth : 0.0

Activity at Report Time: PREP TO M[RUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #3: SICP 2200 PSIG, RUWL, SET 6K CFP AT 7820 '. PERFORATE MPR FROM 757T-78', 7615'-L6',
7621'-22', 7629'-30', 7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 777t'-72', 7788'-89',
7801'-02'@ 2 SPF & 180DEGREE PHASING.RDWL. RU HALLlBURTON, FRAC DOWN CASINGWl55 GAL (BIO
500), 165 GAL (WSI 7360), 7369 GAL L6#LINEAR Wl9300# 20/40 SAND @ 1-1.5 PPG, 27693 GAL L6# DELTA 200
Wl89200# 20/40 SAND @2-4 PPG, MTP 6400 PSlG, MTR 49.7 BPM. ATP 5326 PSlG. ATR 43.6 BPM, 18]P 2781 PSIG.
RD HALLIBURTON,

STAGE #4: RDWL SET 6K CFP AT 7548'. PERFORATE MPR FROM 7400'-01', 741 l'--12', 7420'-21', 7430'-31',
7439'40', 7454'-55', 746 l'-62', 7472'-73', 7490'-91', 7496'-9T, 7510'-11', 7514'-15', 7519'-20', 7523'-24'@ 2
SPF & ISO DEGREE PHASING. RDWL RU HALLlBURTON, FRAC DOWN CASlNG W/55 GAL (BLO 500), 165 GAL
(WSI 7360), 2126 GAL L6# LlNEAR Wl2100#20/40 SAND @ l PPO, 39718 GAL l6# DELTA200 W/l43300# 20/40
SAND @2-5 PPG. MTP 5418 PSIG. MTR 51.5 BPM ATP 4l95 PSIG. ATR 50,1 BPM, ISIP 2106 PS]G. RD
HALL1BURTON.

STAGE #5: RUWL. SET 6K CFP AT 7320'. PERFORATE UPR/MPR FROM 7004'-05', 7064'-65', 7081'-82',
7101'-02', 7LD5'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81', 7289'-90", 729T-98'@ 3 SPF & 120
DEGREE PHASING. RDWL. RU HALL1BURTON, FRAC DOWN CASING W/55 GAL (BIO 500), 165 GAL (WSI
7360), 7408 GAL L6# L]NEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 32631 GAL l6# DELTA 200 W/l 14100#20/40
SAND @2-5 PPG. MTP 5117 PSIG. MTR 49.8 BPM. ATP 3893 PSIG. ATR 48.8 BPM. ISIP2331 PSIG. RD
HALLIBURIDN.
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April 30, 2010

Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

STAGE #6: RUWL, SET 6K CFP AT 6930'. PERFORATE UPR FROM 6632'-33', 6666'-67', 6676'-77', 668 l'-82',
6706'-0T, 672T-28', 6735'-36', 6742'-43', 6750' 51', 6756'-$T, 6770'-7l', 6804'-05', 6900'-01', 6911'-12'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASlNG W/55 GAL (BIO500), 165 GAL
(WSI 7360), 7337 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 41753 GAL [6# DELTA 200 W/146600#
20/40 SAND @2-5 PPG. MTP 5566 PSIG. MTR 50.5 BPM. ATP 3776 PSlG. ATR 49.5 BPM, ISIP 1828 PSIG, RD
HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 6610'. PERFORATE UPR FROM 6361'-62', 6365'-66', 637l'-72', 6376'-77',
638I'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91'@ 3 SPF & 120 DEGREE PHASING. RDWL RU
HALLIBURTON, FRAC DOWN CASlNG WISSGAL (BIO 500), 165 GAL (WSI 7360), 7409 GAL 16# LINEAR
Wl9500#20/40 SAND @ 1-1,5 PPG, 26045 GAL [6# DELTA 200 W/91500#20/40 SAND @2-5 PPG. MTP 6143 PSlG.
MTR 50.1 BPM. ATP 4660 PSl0. ATR 49,3 BPM. lSIP 2136 PSlG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6296', RD CUTTERS WlREL]NE. SDFN.

04-28-2010 Reported By HISLOP

DailyCosts: Drilling 30 Completion 520,573 Daily Total $20,573

Cum Costs: Driffing $590,873 Completion $461,738 Well Total 51,052,611

MD 8,750 TVD 8,750 Progress 0 Days i1 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361' 8471' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24,0 SICP 0 PSIG. MlRUSU. ND FRACTREE. NU BOR R1H W/ BIT & PUMP OFF SUB TO 6296'. RU TO DRILL OUT
PLUGS. SDFN.

04-29-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $53,458 Daily Total 553,458

Cum Costs: Drilling 5590,873 Completion $515,196 Well Total $[,106,069

MD 8,750 TVD 8,750 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-847t' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSlG. CLEANED OUT & DRILLED OUT PLUGS @6296', 66t 0', 6930', 7320', 7548', 7820', & 8070'.
CLEANED OUT TO 8570'. LANDED TUBING @6952' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 14 HRS. 24/64"CHOKE FTP 1400 PSIG, CP 2050 PSIG. 60 BFPH. RECOVERED 888 BLW. 7312 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

l JT 2-3/8" 4.7# N-80 TBG 32.6T

XN NIPPLE 1,30'

212 ]TS 2-3/8" 4.7# N-80 TBG 6901.04'

BELOW KB 16.00'

LANDED@ 6951.92'KB

04-30-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $3,755 Daily Total $3,755
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Well Name: CWU [401-33 Field: CHAPITA DEEP Property: 063375

STAGE #6: RUWL, SET 6K CFP AT 6930'. PERFORATE UPR FROM 6632'-33', 6666'-67', 6676'-77', 668 l'-82',
6706'-0T, 672T-28', 6735'-36', 6742'-43', 6750' 51', 6756'-$T, 6770'-7l', 6804'-05', 6900'-01', 6911'-12'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASlNG W/55 GAL (BIO500), 165 GAL
(WSI 7360), 7337 GAL 16# LINEAR W/9500#20/40 SAND @ 1-1.5 PPG, 41753 GAL [6# DELTA 200 W/146600#
20/40 SAND @2-5 PPG. MTP 5566 PSIG. MTR 50.5 BPM. ATP 3776 PSlG. ATR 49.5 BPM, ISIP 1828 PSIG, RD
HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 6610'. PERFORATE UPR FROM 6361'-62', 6365'-66', 637l'-72', 6376'-77',
638I'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91'@ 3 SPF & 120 DEGREE PHASING. RDWL RU
HALLIBURTON, FRAC DOWN CASlNG WISSGAL (BIO 500), 165 GAL (WSI 7360), 7409 GAL 16# LINEAR
Wl9500#20/40 SAND @ 1-1,5 PPG, 26045 GAL [6# DELTA 200 W/91500#20/40 SAND @2-5 PPG. MTP 6143 PSlG.
MTR 50.1 BPM. ATP 4660 PSl0. ATR 49,3 BPM. lSIP 2136 PSlG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6296', RD CUTTERS WlREL]NE. SDFN.

04-28-2010 Reported By HISLOP

DailyCosts: Drilling 30 Completion 520,573 Daily Total $20,573

Cum Costs: Driffing $590,873 Completion $461,738 Well Total 51,052,611

MD 8,750 TVD 8,750 Progress 0 Days i1 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361' 8471' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24,0 SICP 0 PSIG. MlRUSU. ND FRACTREE. NU BOR R1H W/ BIT & PUMP OFF SUB TO 6296'. RU TO DRILL OUT
PLUGS. SDFN.

04-29-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $53,458 Daily Total 553,458

Cum Costs: Drilling 5590,873 Completion $515,196 Well Total $[,106,069

MD 8,750 TVD 8,750 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-847t' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSlG. CLEANED OUT & DRILLED OUT PLUGS @6296', 66t 0', 6930', 7320', 7548', 7820', & 8070'.
CLEANED OUT TO 8570'. LANDED TUBING @6952' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 14 HRS. 24/64"CHOKE FTP 1400 PSIG, CP 2050 PSIG. 60 BFPH. RECOVERED 888 BLW. 7312 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

l JT 2-3/8" 4.7# N-80 TBG 32.6T

XN NIPPLE 1,30'

212 ]TS 2-3/8" 4.7# N-80 TBG 6901.04'

BELOW KB 16.00'

LANDED@ 6951.92'KB

04-30-2010 Reported By HISLOP

DailyCosts: Drilling 50 Completion $3,755 Daily Total $3,755
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April 30, 2010

Well Name: CWU 1401-33 Field: CHA PITA DEEP Property: 063375

Cum Costs: Drilling 5590,873 Completlen 5518,951 WelI Tota $!,109,824

MD 8,750 TVD 8,750 Progress 0 Days 13 MW 0.0 Visc 00

Formation : MESAVERDE PBTD : 8699.0 Perf: 6361'-8471' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description
06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP l150 PSIG.CP 2000 PSIG. 45 BFPH.

RECOVERED999 BLW.6313 BLWTR.919 MCFD RATE.
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3160-4 UNITED STATES FORM APPROVED
(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO336

la. Type of Well O Oil Well @Gas Well O Dry O Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion New Well O Work Over O Deepen O Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.
CHAPITAWELLS

2. Name of Operator Contact: MICKENZIEGATES 8. Lease Name and Well No.EOG RESOURCES, INC. E-Mail: MICKENZIE GATES@EOGRESOURCES.COM CHAPITAWELLS UNIT1401-33
3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.

VERNAL,UT 84078 Ph: 453-781-9145 43-047-40419
4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory

NATURALBUTTES
At surface SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon or Area Sec 33 T9S R23E Mer SLB

12. County or Parish 13. State
At total depth SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
02/04/2010 03/25/2010 OD & A @ Ready to Prod. 5267 GL

04/29/2010
18. Total Depth: MD 8750 19. Plug Back T.D.: MD 8699 20. Del th Bridge Plug Set: MD

TVD TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)CBL/CCL/VDL/GR Was DST run? No O Yes (Submit analysis)

Directional Survey? E No O Yes (Submit analysis)
23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 J-55 36.0 2395 625 0

7.875 4.500 N-80 11.6 8743 1643 970

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 6952

25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) MESAVERDE 6361 8471 8175 TO 8471 3
B) 7864TO8045 2
C) 7577TO7802 2
D) 7400TO7524 2
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8175 TO 8471 48,233 GALS OF GELLEDWATER & 150,800#20/40 SAND

7864 TO 8045 53,990 GALS OF GELLEDWATER & 172,400#20/40 SAND

7577 TO 7802 35,282 GALS OF GELLEDWATER &98,500#20/40 SAND

7400 TO 7524 42,064 GALS OF GELLEDWATER & 145,400#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

04/29/2010 05/04/2010 24 13.0 1190.0 728.0 FLOWS FROM WELL
Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. 750 Press. Rate BBL MCF BBL Ratio

24/64 SI 1475.0 13 1190 728 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Metgod
Produced Date Tested Product on BBL MCF BBL Corr. API Gravity y

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

(See Instructions and spaces for additional data on reverse side) DIV.OFOlL,GAS&MININO
ELECTRONIC SUBMISSION #87139 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED

3160-4 UNITED STATES FORM APPROVED
(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO336
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3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.
VERNAL,UT 84078 Ph: 453-781-9145 43-047-40419

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below SENW 1484FNL 2272FWL 39.99563 N Lat, 109.33320 W Lon or Area Sec 33 T9S R23E Mer SLB

12. County or Parish 13. State
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14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
02/04/2010 03/25/2010 OD & A @ Ready to Prod. 5267 GL

04/29/2010
18. Total Depth: MD 8750 19. Plug Back T.D.: MD 8699 20. Del th Bridge Plug Set: MD

TVD TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)CBL/CCL/VDL/GR Was DST run? No O Yes (Submit analysis)

Directional Survey? E No O Yes (Submit analysis)
23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 J-55 36.0 2395 625 0

7.875 4.500 N-80 11.6 8743 1643 970

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 6952

25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) MESAVERDE 6361 8471 8175 TO 8471 3
B) 7864TO8045 2
C) 7577TO7802 2
D) 7400TO7524 2
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8175 TO 8471 48,233 GALS OF GELLEDWATER & 150,800#20/40 SAND

7864 TO 8045 53,990 GALS OF GELLEDWATER & 172,400#20/40 SAND

7577 TO 7802 35,282 GALS OF GELLEDWATER &98,500#20/40 SAND

7400 TO 7524 42,064 GALS OF GELLEDWATER & 145,400#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

04/29/2010 05/04/2010 24 13.0 1190.0 728.0 FLOWS FROM WELL
Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. 750 Press. Rate BBL MCF BBL Ratio

24/64 SI 1475.0 13 1190 728 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Metgod
Produced Date Tested Product on BBL MCF BBL Corr. API Gravity y

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

(See Instructions and spaces for additional data on reverse side) DIV.OFOlL,GAS&MININO
ELECTRONIC SUBMISSION #87139 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions, Contents, etc. Name
Meas. Depth

MESAVERDE 6361 8471 GREEN RIVER 1242
BIRDS NEST 1539
MAHOGANY 2125
UTELANDBUTTE 4258
WASATCH 4363
CHAPITAWELLS 4967
BUCKCANYON 5653
PRICE RIVER 6358

32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:
1. Electrical/Mechanical Logs (I full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):
Electronic Submission #87139 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICKENZIE GATES Title OPERATIONS CLERK

Signature Fe t,ib Date 05/28/2010

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction,

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL
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Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio
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SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.
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Meas. Depth
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5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:
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Electronic Submission #87139 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICKENZIE GATES Title OPERATIONS CLERK

Signature Fe t,ib Date 05/28/2010

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction,

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



Chapita Wells Unit1401-33-ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD
7004-7298 3/spf
6632-6912 2/spf
6361-6591 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
7004-7298 40,259 GALS GELLED WATER & 123,600#20/40 SAND
6632-6912 49,310 GALS GELLED WATER & 156,100#20/40 SAND
6361-6591 33,674 GALS GELLED WATER & 101,000#20/40 SAND

Perforated the Lower Price River from 8175'-76', 8204'-05', 8237'-38', 8245'-46',
8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'
wl 3 spf.

Perforated the Middle Price River/Lower Price River from 7864'-65', 7903'-04',
7913'-14', 7926'-27', 7933'-34', 7950'-51', 7963'-64', 7973'-74', 7978'-79', 798T-88',
8003'-04', 8026'-27', 8033'-34', 8044'-45' wl 2 spf.

Perforated the Middle Price River from 7577'-78', 7615'-16', 7621'-22', 7629'-30',
7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 7771'-72', 7788'-89',
7801'-02' wl 2 spf.

Perforated the Middle Price River from 7400'-01', 7411'-12', 7420'-21', 7430'-31',
7439'-40', 7454'-55', 7461'-62', 7572'-73', 7490'-91', 7496'-97', 7510'-11', 7514'-15',
7519'-20', 7523'-24' wl 2 spf.

Perforated the Upper Price River/Middle Price River from 7004'-05', 7064'-65',
7081'-82', 7101'-02', 7105'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81',
7289'-90', 7297'-98' w/ 3 spf.

Perforated the Upper Price River from 6632'-33', 6666'-67', 6676'-77', 6681'-82',
6706'-07', 6727'-28', 6735'-36', 6742'-43', 6750'-51', 6456'-57', 6770'-71', 6804'-05',
6900'-01', 6911'-12' w/ 2 spf.

Perforated the Upper Price River from 6361'-62', 6365'-66', 6371'-72', 6376'-77',
6381'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91' w/ 3 spf.

32. FORMATION (LOG) MARKERS
Middle Price River 7251
Lower Price River 8008
Sego
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8294'-95', 8300'-01', 8315'-16', 8330'-31', 8354'-55', 8398'-99', 8445'-46', 8470'-71'
wl 3 spf.

Perforated the Middle Price River/Lower Price River from 7864'-65', 7903'-04',
7913'-14', 7926'-27', 7933'-34', 7950'-51', 7963'-64', 7973'-74', 7978'-79', 798T-88',
8003'-04', 8026'-27', 8033'-34', 8044'-45' wl 2 spf.

Perforated the Middle Price River from 7577'-78', 7615'-16', 7621'-22', 7629'-30',
7665'-66', 7676'-77', 7692'-93', 7714'-15', 7730'-31', 7745'-46', 7771'-72', 7788'-89',
7801'-02' wl 2 spf.

Perforated the Middle Price River from 7400'-01', 7411'-12', 7420'-21', 7430'-31',
7439'-40', 7454'-55', 7461'-62', 7572'-73', 7490'-91', 7496'-97', 7510'-11', 7514'-15',
7519'-20', 7523'-24' wl 2 spf.

Perforated the Upper Price River/Middle Price River from 7004'-05', 7064'-65',
7081'-82', 7101'-02', 7105'-06', 7117'-18', 7152'-53', 7176'-77', 7229'-30', 7280'-81',
7289'-90', 7297'-98' w/ 3 spf.

Perforated the Upper Price River from 6632'-33', 6666'-67', 6676'-77', 6681'-82',
6706'-07', 6727'-28', 6735'-36', 6742'-43', 6750'-51', 6456'-57', 6770'-71', 6804'-05',
6900'-01', 6911'-12' w/ 2 spf.

Perforated the Upper Price River from 6361'-62', 6365'-66', 6371'-72', 6376'-77',
6381'-82', 6446'-47', 6451'-52', 6572'-73', 6586'-87', 6590'-91' w/ 3 spf.

32. FORMATION (LOG) MARKERS
Middle Price River 7251
Lower Price River 8008
Sego



RECEIVED: Dec. 17, 2014

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0336 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1401-33 

2. NAME OF OPERATOR:
 EOG RESOURCES, INC.

9. API NUMBER:
 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1484 FNL 2272 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

11 /1 /2014

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Well Connect

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 CWU 1401-33 has been connected to Davies Road Facility on November
1, 2014. All wells producing at the Davies Road Facility are with PA#

A-Z, AA-BB, UTU63013BF.

NAME (PLEASE PRINT) PHONE NUMBER 
 Donna J Skinner 303 262-9467

TITLE
 Sr. Regulatory Assistant

SIGNATURE
 N/A

DATE
 12/17/2014

January 08, 2015

Sundry Number: 59106 API Well Number: 43047404190000Sundry Number: 59106 API Well Number: 43047404190000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTUO336

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CHAPITAWELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1401-33

2. NAME OF OPERATOR: 9. API NUMBER:
EOGRESOURCES,lNC. 43047404190000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURALBUTTES

4. LOCATION OF WELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1484 FNL 2272 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SENW Section: 33 Township: 09.0S Range: 23.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

1 1/ 1/2 0 14
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER: WellConnect

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

CWU 1401-33 has been connected to Davies Road Facility on November Accepted by the
1, 2014. All wells producing at the Davies Road Facility are with PA# Utah Division of

A-Z, AA-BB, UTU63013BF. Oil, Gas and Mining

FOR RECORD ONLY
January 08, 2015

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Donna J Skinner 303 262-9467 Sr. Regulatory Assistant

SIGNATURE DATE
N/A 12/17/2014

RECEIVED: Dec. 17,
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